



**PSEG** Public Service  
Electric and Gas  
Company

80 Park Plaza, Newark, NJ 07101 / 201 430-7000

MAILING ADDRESS / P.O. Box 570, Newark, NJ 07101

May 19, 1983

Mr. Lowell E. Tripp  
Chief-Reactor Projects-Section 2A  
U.S. Nuclear Regulatory Commission  
Division of Resident and Project Inspection  
Region 1  
631 Park Avenue  
King of Prussia, Pennsylvania 19406

Dear Mr. Tripp:

HOPE CREEK GENERATING STATION  
DOCKET NO. 50-354  
LICENSE NO. CPPR-120  
MONTHLY STATUS COMPLETION REPORT

The fuel load date for Unit No. 1 is January 1986. Unit 2 construction was abandoned in December 1981.

At the end of April 1983 construction progress of the unit was approximately 67.85 percent complete.

Very truly yours,

P. R. H. Landrieu  
Project Manager - Hope Creek  
Engineering and Construction

JSW:gs

M P82 81/06

8305250387 830519  
PDR ADOCK 05000354  
R PDR

The Energy People

IE24