

ILLINOIS POWER COMPANY



500 SOUTH 27TH STREET, DECATUR, ILLINOIS 62525

0982-L

May 24, 1983

Docket 50-461

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Subject: Clinton Unit I Construction Schedule Extension

Reference: IP Letter 4/18/83, D. P. Hall to H. R. Denton, USNRC

Dear Mr. Denton:

The referenced letter states that your office will be advised when new fuel load and commercial operation dates have been established for Clinton Unit I.

Today, the Company has announced that the fuel load date for Unit I has been revised from January, 1984 to January, 1986.

We will continue to submit quarterly updates of the construction schedule, with the next update planned for July, 1983.

Sincerely yours,

A handwritten signature in dark ink, appearing to read 'D. P. Hall'.

D. P. Hall
Vice President

cc: Dr. H. Abelson, NRC Clinton Project Manager
Mr. H. H. Livermore, NRC Resident Inspector
Illinois Department of Nuclear Safety
Mr. R. A. Hartfield, NRC Office of
Management and Program Analysis

Boo1