


THE CINCINNATI GAS & ELECTRIC COMPANY

WM. H. ZIMMER NUCLEAR POWER STATION, UNIT 1  
P.O. BOX 201, MOSCOW, OH 45153



CINCINNATI, OHIO 45201

December 20, 1982  
QA-2174

E. A. BORGMANN  
SENIOR VICE PRESIDENT

U.S. Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137

Attention: Mr. J. G. Keppler  
Regional Administrator

RE: WM. H. ZIMMER NUCLEAR POWER STATION, UNIT 1  
10CFR50.55(e) Item M-13  
SERVICE WATER SYSTEM MODIFICATIONS  
DOCKET NO. 50-358, CONSTRUCTION PERMIT NO.  
CPPR-88, W.O. 57300, JOB E-5590, FILE NO. NRC-8

Gentlemen:

This letter constitutes a follow-up to our final report QA-1723, dated April 29, 1982, concerning the subject condition.

Because of delays associated with the repair of the final Service Water Pump at the vendor's facility, the original expected completion date of this item cannot be met. It is now anticipated that the pump will be repaired and returned to the Zimmer Plant by March 31, 1983.

We trust this will be found acceptable as a follow-up report concerning the subject condition.

Very truly yours,

THE CINCINNATI GAS & ELECTRIC COMPANY

*Witness for E.A. Borgmann*  
*per telecon 12-22-82*

By  
E. A. BORGMANN  
SENIOR VICE PRESIDENT

FKP:jas

cc: NRC Office of Inspection & Enforcement  
Washington, D.C. 20555  
NRC Senior Resident Inspector  
Attn: W. F. Christianson  
Zimmer Project Inspector  
Region III

8212290277 821220  
PDR ADOCK 05000358  
S PDR

DEC 27 1982

1827