



original

PRINCIPAL STAFF			
RA		INF	
D/RA		INS	
A/RA		PLN	
DE	Law	PLN	
PL		PLN	
OL		PLN	Law

Subject: Revision to the Expected Fuel Load Dates  
For LaSalle County Station Unit 2 and  
Byron Station Units 1 and 2  
NRC Docket Nos. 50-374, 50-454/455

The most recent budget review of the schedule of construction activities and preoperational testing has resulted in a change in the estimate of the fuel load dates of LaSalle County Station Unit 2 and Byron Station Units 1 and 2 to slightly later dates. The current estimate is that fuel can be loaded in LaSalle County Unit 2 by not later than October 1, 1983, and in Byron Units 1 and 2 in December, 1983 and May, 1985, respectively. While it is conceivable that fuel loading could be accomplished earlier, Commonwealth Edison Company is using these dates for planning purposes. There are, of course, contingencies which could cause fuel load to occur later than the above dates.

Very truly yours,

Wagon L. Smith

6810N

8306300032 830621  
PDR ADDCK 05000374  
A PDR

1 EDI 1/1  
JUN 23 1983