

Duke Power Company
McGuire Nuclear Generation Department
12700 Hagers Ferry Road (MG01A)
Huntersville, NC 28078-8985

T. C. McMEERIN
Vice President
(704)875-4800
(704)875-4809 FAX



DUKE POWER

August 26, 1994

U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D.C. 22055

Subject: McGuire Nuclear Station
Docket Nos. 50-369 and 50-370
Supplemental Response to EDSFI Finding 91-09-01
125 VDC Circuit Breaker Miscoordination

Dear Sir:

By letter dated September 27, 1991, as supplemental December 12, 1991, Duke Power provided its plans and schedule for resolving the above subject finding. Duke Power planned to have two modifications implemented during the McGuire Units 1 and 2 End-of-Cycle 9 (EOC9) Refueling Outages in 1994 to change out the 125 VDC battery, main and cross-tie circuit breakers.

This supplemental response is to notify you that the schedule for implementing the above modifications has been delayed in order for McGuire to coordinate equipment lead times with personnel and plant safety concerns. The modifications will be performed after the EOC9 Refueling Outages, and will be completed by December 31, 1995.

Please contact P. T. Vu at (704) 875-4302 if you have any questions.

Very truly yours,

A handwritten signature in cursive script, appearing to read "T. C. McMeekin".

T. C. McMeekin

PTV/EDSFI.125

9409130227 940826
PDR ADDECK 05000369
PDR

ADD 1/0

U.S. Nuclear Regulatory Commission
August 26, 1994
Page 2'

xc: Mr. S.D. Ebnetter
Administrator, Region II
U.S. Nuclear Regulatory Commission
101 Marietta St., NW, Suite 2900
Atlanta, GA. 30323

Mr. V. Nerses
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
One White Flint North, Mail Stop 9H3
Washington, D.C. 20555

Mr. G. Maxwell
NRC Resident Inspector
McGuire Nuclear Station

U.S. Nuclear Regulatory Commission
August 26, 1994
Page 3

bxc: A. V. Carr (PB05E)
G. D. Gilbert
J. E. Snyder
P. R. Herran
D. Jamil
W. N. Matthews
A. C. Williams
K. D. Thomas
R. D. Madden
B. M. McDowell
File 815.01