

ILLINOIS POWER COMPANY



0982-L
U-10047

CLINTON POWER STATION, P.O. BOX 678, CLINTON, ILLINOIS 61727

Docket No. 50-461

March 30, 1983

Mr. James G. Keppler
Regional Administrator
U. S. Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

orig+1

PRINCIPAL STAFF			
✓ RA	1/15	ENF	
D/RA		SCS	
A/RA		PAO	
✓ OPRP		SLO	
DRMA		RC	
DRMSP			
✓ DE	1/15		
ML			
OL		FILE	424

Subject: HVAC Recovery Plan

Dear Mr. Keppler:

During the meeting held in your offices on March 17, 1983, Illinois Power Company indicated that a revised Clinton Power Station (CPS) HVAC Recovery Plan would be submitted for NRC concurrence within ten (10) days (by March 27, 1983).

Based upon a detailed review of the CPS HVAC problems and concerns, and of other site programs (Overinspection Program, Records Verification Program) that impact the HVAC recovery effort, additional revisions to the HVAC Recovery Plan will be required. Subsequently, the HVAC Recovery Plan will be delayed in submission to the NRC.

It is estimated that the HVAC Recovery Plan will be submitted by Friday, April 22, 1983.

Sincerely yours,

D. P. Hall
Vice President

REC/jf

cc: NRC Resident Inspector
Manager - Quality Assurance
Director, Office of I&E USNRC, Washington, DC 20555
Illinois Department of Nuclear Safety

8304120430 830330
PDR ADOCK 05000461
A PDR

APR 4 1983

IE01