



PSEG

Public Service
Electric and Gas
Company

80 Park Plaza, Newark, NJ 07101 / 201 430-7000 MAILING ADDRESS / P.O. Box 570, Newark, NJ 07101

April 13, 1983

Mr. Lowell E. Tripp
Chief-Reactor Projects-Section 2A
U.S. Nuclear Regulatory Commission
Division of Resident and Project Inspection
Region 1
631 Park Avenue
King of Prussia, Pennsylvania 19406

Dear Mr. Tripp:

HOPE CREEK GENERATING STATION
DOCKET NO. 50-354
LICENSE NO. CPPR-120
MONTHLY STATUS COMPLETION REPORT

The fuel load date for Unit No. 1 is January 1986. Unit 2 construction was abandoned in December 1981.

At the end of March 1983 construction progress of the unit was approximately 66.2 percent complete.

Very truly yours,

P. R. H. Landrieu
Project Manager - Hope Creek
Engineering and Construction

JSW:gs

M P82 81/06

8304220462 830413
PDR ADOCK 05000354
R PDR

The Energy People

IE24