

ILLINOIS POWER COMPANY



CLINTON POWER STATION, P.O. BOX 678, CLINTON, ILLINOIS 61727

0982-L

July 22, 1983

Docket 50-461

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Subject: Clinton Unit I Construction Schedule Update

Reference: USNRC letter 5/29/81, H. R. Denton to
W. J. Kelley, Illinois Power Company

Dear Mr. Denton:

This letter is in response to the request for quarterly construction schedule updates addressed in the referenced letter.

As of June 30, 1983, fuel load for Unit I is scheduled to start January 3, 1986, with commercial operation scheduled for November 1, 1986.

We will continue to submit quarterly updates of the construction schedule. The next schedule report will be sent in October, 1983.

Sincerely yours,

A handwritten signature in cursive script, appearing to read 'B. P. Hall'.

B. P. Hall
Vice President

RPR/jt

cc: Dr. H. Abelson, NRC Clinton Project Manager
Mr. H. H. Livermore, NRC Resident Inspector
Illinois Department of Nuclear Safety

8307280065 830722
PDR ADOCK 05000461
R PDR

Boo!
1/0