

**TORREY PINES TECHNOLOGY**

P.O. Box 85608  
 San Diego, California 92138  
 Telephone: (619) 455-2654

A Division of **GA Technologies Inc.**

July 22, 1983  
 Project 2474  
 TPT:CG&E-019

| PRINCIPAL STAFF |      |  |     |
|-----------------|------|--|-----|
| RA              | ENF  |  |     |
| D/RA            | SCS  |  | + 3 |
| A/RA            | PAO  |  |     |
| OPRP            | SLO  |  |     |
| DRMA            | RC   |  |     |
| DRMSP           |      |  |     |
| DE              |      |  |     |
| ML              |      |  |     |
| OL              | FILE |  |     |

Mr. W. H. Dickhoner  
 President and Chief Executive Officer  
 Cincinnati Gas and Electric Company  
 139 East Fourth Street  
 Cincinnati, Ohio 45202

Dear Mr. Dickhoner:

Enclosed is the biweekly status report on our Independent Review of ZIMMER Project Management, covering the period July 2, through July 15, 1983.

Copies of this report are being sent to the U.S. Nuclear Regulatory Commission in accordance with the "Protocol Governing Communications between CG&E and Independent Organizations Conducting Reviews or Audits under the Commission's Order," Docket No. 50-358.

If you have any questions regarding the contents of this report, please call me.

Sincerely,

A. J. Neylan  
 Project Manager

Enclosure

Copies w/Encl.

|                                   |        |
|-----------------------------------|--------|
| J. G. Keppler                     | (NRC)  |
| J. Lieberman                      | (NRC)  |
| J. H. Snizek                      | (NRC)  |
| J. C. Stone                       | (NRC)  |
| W. J. Ward                        | (NRC)  |
| J. Williams, Jr.                  | (CG&E) |
| Director, Office of Special Cases | (NRC)  |
| Zimmer Project Inspector          | (NRC)  |
| Zimmer Section Chief              | (NRC)  |
| Zimmer Sr. Resident Inspector     | (NRC)  |

DESIGNATED ORIGINAL

Certified By L. E. Speder

8307280262 830722  
 PDR ADOCK 05000358  
 R PDR

JUL 25 1983

IED

INDEPENDENT REVIEW OF  
ZIMMER PROJECT MANAGEMENT

BIWEEKLY STATUS REPORT NO. 6  
FOR THE  
PERIOD ENDING JULY 15, 1983

The status report below is in reference to the Torrey Pines Technology Program Plan, document number GA-C17044, Revision A, "Independent Review of ZIMMER Project Management," dated May, 1983.

During this period, TPT has continued to review and revise the final report with a view to uniformity of style, deletions of repetitions, etc. A letter was received from Mr. J. Williams, outlining his ideas for reorganizing the Zimmer Project staff.

Also during this period, TPT was allowed to review on July 15 in the Bechtel offices in Norwalk, California, a draft report done by Bechtel on a review of the Zimmer project management. Bechtel had evaluated the four organizational structures specified in the NRC Show Cause Order plus one additional alternative. Although Bechtel's interpretation of the "strengthening the present CG&E organization" was somewhat different from TPT's interpretation, TPT had already identified another alternative which was essentially the same as that defined by Bechtel.

CG&E and Bechtel's ideas are being evaluated in the TPT review as additional alternative organizational structures to be considered.

Also during this period, TPT was made aware of and subsequently obtained copies of several PUC rate hearing and deposition transcripts relating to Zimmer. These transcripts include testimony by Borgmann, Fox, Jagger, Jones, Milan, Rosselet, Rothey and Warnick. The transcripts are being reviewed.

As of July 15, 8726 manhours have been expended on this review of the Zimmer Project Management. The volume of documents for review and the number of outside personnel to be interviewed have been greater than anticipated; the project was approximately two weeks behind the Project Schedule given in the revised Program Plan.