


P. D. Rice
Vice President
Vogtle Project

November 13, 1988



United States Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D. C. 20555

File: X780102
Log: GN-1508

Reference: Vogtle Electric Generating Plant - Unit 2
Readiness Review Program

An update to Module 03A of the Vogtle Unit 2 Readiness Review Program, entitled Initial Test Program - Preoperational Test Phase, is enclosed for review and acceptance by the Nuclear Regulatory Commission (NRC). This update is to be inserted into your copy of the module as directed by the enclosed Revision Insertion Instructions.

This update contains yellow pages denoting the following report revisions:

1) Revision 2 to Phase 1.

This revision reflects editorial changes, project status changes, and a change in the effective FSAR amendment.

2) The Phase 3 evaluation.

Phase 3 consists of a test procedure implementation assessment, followup on phase 1 commitment implementation, and followup on phase 1 and phase 2 corrective actions. Phase 3 is the final phase of a three-phase review of the initial test program.

Based on the review detailed in this module, I am of the opinion that, with implementation of corrective actions to the findings identified, the initial test program - preoperational test phase is proceeding in conformance with licensing commitments and program test procedures.

The information herein is, to the best of my knowledge, factual and technically correct.

This submittal contains no proprietary information and may be placed in the NRC Public Document Room.


P. D. Rice

9406020187 940512
PDR ADDCK 05000424
P PDR

RWM/PDR/bjb

Enclosure

xc: See attachment

DRP OFFICIAL COPY

Enclosures sent to R.P. Linkule

xc: Cover letter:

H. G. Baker, Jr.
R. P. McDonald
D. R. Altman
J. A. Bailey
R. H. Pinson
G. Bockhold

G. R. Frederick
D. H. Smith, (OPC)
J. E. Joiner, (TSLA)
NORMS
RR File

Module Distribution:

P. D. Rice
D. E. Dutton
R. A. Thomas
W. C. Ramsey
D. T. King
R. W. McManus (3)
H. M. Handfinger
J. E. Swartzwelder
C. W. Hayes
E. D. Groover
R. T. Oedamer

NRC:

M. L. Ernst
M. V. Sinkule (3)
R. P. Correia
J. B. Hopkins
C. Burger

READINESS REVIEW - UNIT 2, MODULE 03A
PHASE 1, REVISION 2, AND PHASE 3

Revision Insertion Instructions

November 17, 1988

<u>Pages/Sections</u>	<u>Instructions</u>
Paul Rice's letter to the NRC	Replace letter for phase 2
Summary of Changes	Insert in front of phase 1, revision 1 Summary of Changes
Executive Summary, phase 3 tab	Insert behind Executive Summary, phase 2
Executive Summary, phase 3	Insert behind Executive Summary, phase 3 tab
Table of Contents	Replace
Section 1	Replace
Section 3	Replace
Commitment Matrix and Explanation of Fields	Replace
Implementation Matrix and Explanation of Fields	Replace
Section 6.3 tab	Insert behind section 6.2
Section 6.3	Insert behind section 6.3 tab
Project Letters	Insert behind project letters for phase 2
Revision Insertion Instructions	Use and discard

READINESS REVIEW - UNIT 2, MODULE 03A
PHASE 1, REVISION 2

Summary of Changes

November 17, 1988

<u>Page</u>	<u>Change</u>
Page 1-1	Effective module date change and effective FSAR amendment change.
Page 1-3	Change in project status.
Page 3-1	Editorial change.
Page 3-3	Changes in text for the phase 3 submittal of the commitment and implementation matrices and effective FSAR amendment change.

Southern Company Services, Inc.

Date: January 15, 1988

Re: Voatle Electric Generating Plant Unit 2
Readiness Review Module 3A

From: R. T. Oedamer
Supervisor, Technical Writing
Engineering Publications
Engineering and Project Services

To:

GRACE J. NELSON
Nuclear Engineering
Room 211
P.O. Box 2625
Atlanta, GA 30301

ROOM:

Attached is the basic issue of or changes to the subject manual. If this package contains revisions, please revise your manual according to the Revision Insertion Instructions provided and destroy all superseded material. If the attached package of change pages does not correspond to the insertion instructions provided, notify Chris Burson at extension 7154.

WHETHER THE PACKAGE IS A BASIC ISSUE OR CHANGED PAGES, YOU MUST SIGN BELOW. YOUR SIGNATURE ACKNOWLEDGES RECEIPT, THAT YOUR COPY OF THE MANUAL HAS BEEN BROUGHT TO CURRENT STATUS, AND SUPERSEDED POLICIES AND PROCEDURES HAVE BEEN REMOVED AND DESTROYED. RETURN THIS ENTIRE ACKNOWLEDGEMENT RECEIPT PAGE WITHIN 15 WORKING DAYS FROM THE ABOVE DATE TO:

SOUTHERN COMPANY SERVICES, INC.
SUPERVISOR, TECHNICAL WRITING
ROOM 210 BUILDING 42 BIN B223
P.O. BOX 2625
BIRMINGHAM, AL 35202

MANUAL TITLE VEGP-2 Readiness Review Module 3A

SIGNATURE _____ COPY NO. N/A REV. DATE 1/88

If the information on the mailing label is incorrect please provide the corrections in the space below.

Name _____
Dept _____ Room _____ Bin _____
Location _____
City, State _____
Zip Code _____

DRP OFFICIAL COPY