



General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0774

**J A Mooney**  
Executive Manager  
Midland Project Office

PRINCIPAL STAFF		
RA	ROSEN	
D/RA	SCS	8
A/RA	PAO	
UP/P	SLO	
OW	RC	
OPMS		
DE		
ML		
OL	FILE	

September 28, 1983

Mr J J Harrison  
Midland Project Section  
U S Nuclear Regulatory Commission  
Region III  
799 Roosevelt Road  
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER GWO 7020  
REMEDIAL SOILS WORK AUTHORIZATION  
File: 0485.16 UFI: 42\*05\*22\*04 Serial: CSC-6918  
12\*32

We have completed our review of the documents for the activities listed below. Based on our review, we concluded that we are ready to start the work:

207050781 SWPS - Excavate, Lag, Brace, and Install the Struts in Upper East Section of Access Shaft. (Soldier Piles 14 through 30)

207050782 SWPS - Excavate, Lag, Brace and Install Struts in Upper West Section of Access Shaft. (Soldier Piles 1 through 14)

Amooney

JAM/RMW/k1m

8310050296 830928  
PDR ADOCK 05000329  
A PDR

OC0983-00011A-CN01

TE 01  
OCT 3 1983  
1/0