



Commonwealth Edison
1400 Opus Place
Downers Grove, Illinois 60515

November 14, 1994

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC, 20555

Subject: LaSalle County Nuclear Power Station Units 1 and 2
Quad Cities Nuclear Power Station Units 1 and 2
Fuel Vendor Transition for Post-1995 Reloads
NRC Docket Nos. 50-373, 50-374, 50-254 and 50-265

Reference: Conference Call on Sept. 15, 1994 between ComEd (G. Benes, J. Silady, et al.), NRR (R. Pulsifer, L. Phillips, et al.), and SPC (R. Copeland, et al.)

In anticipation of licensing actions that will be necessary to support the transition of the LaSalle and Quad Cities reactors to fuel supplied by Siemens Power Corporation (SPC), the referenced conference call was initiated by ComEd to provide your Staff with our licensing plans for the initial SPC reloads. During the call, ComEd outlined which aspects of the transition are expected applications of 10CFR 50.59 and which will require license amendments under 10CFR 50.92. Both technical and scheduler considerations of the licensing plan were discussed and the plan was viewed as reasonable. Additional discussions with NRR (E. Kendrick, Reactor Systems) and Region III (B. Burgess and F. Ehrhardt) were held as part of the recent team inspection of our Nuclear Fuel Services Department.

The tentative schedule that was discussed is attached for your information and resource planning purposes. As emphasized during the conference call, the dates shown are subject to change due to the ComEd system-wide outage scheduling requirements. The company's Overhaul Scheduling Committee is currently evaluating a number of changes, for example, as a result of the extended outages at Dresden and Quad Cities. Although these changes will result in even more time for completion of the fuel transition licensing activities, we will provide periodic updates to the attached schedule to keep your Staff informed.

Sincerely,

Gary G. Benes
Nuclear Licensing Administrator

Attachment

cc: W. D. Reckley - Project Manager, NRR
R. M. Pulsifer - Project Manager, NRR
J. B. Martin - Regional Administrator - RIII
B. L. Burgess - RIII (DRS) Oper. Progs. Sect. Chief
T. L. Collins - Reactor Systems Branch Chief
C. G. Miller - Senior Resident Inspector, Quad Cities
P. G. Brochman - Senior Resident Inspector, LaSalle
Office of Nuclear Facility Safety - IDNS

170013
9411180274 941114
PDR ADDCK 05000254
PDR

Acc'd
11/

Anticipated Lead Unit Transition Schedules

	Q2C15	L2C8
Preparatory Amendment (PA)	3Q95	3Q95
SER on Advanced Channel Topical	3Q95	3Q95
Core Monitoring Transition Information	4Q95	4Q95
Confirm SLMCPR (or supplement PA)	2Q96	2Q96
SER on Preparatory Amendment	3Q96	3Q96
Current Shutdown Date	9/16/96	9/9/96
COLR / 50.59 Summary / 50.46 Report	4Q96	4Q96
Current Start-Up Date	12/9/96	12/23/96
Start-Up Test Report	Per Tech. Spec. Sect. 6	
UFSAR Update	Per 10 CFR 50.71 (e)	