



J. Phillip Bayne  
Executive Vice President  
Nuclear Generation

October 19, 1983  
IPN-83-88

Director of Nuclear Reactor Regulation  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Attention: Mr. Steven A. Varga, Chief  
Operating Reactors Branch No. 1  
Division of Licensing

Subject: Indian Point 3 Nuclear Power Plant  
Docket No. 50-286  
Security Plan Implementation Schedule

Dear Sir:

Your letter of July 27, 1983 requests the submittal of the Indian Point 3 Security Plan implementation schedule. The implementation of the revised security plan consists of two basic steps: the procedural portion and the equipment or hardware portion. By letter dated June 15, 1983 (IPN-83-60) the Authority informed the NRC that the procedural portion of the revised security plan has been implemented effective May 1, 1983.

To assist in the implementation of the hardware portion of the revised security plan, the Authority has contracted the NUS Corporation to conduct a Site Security System Study and Conceptual Design of Indian Point 3. This study is scheduled to be completed by November 30, 1983. The findings of this study will determine which aspects of the intrusion detection system require upgrading. The upgraded intrusion detection system is anticipated to be installed and operational by October 31, 1984. An implementation schedule for the remaining hardware items can be formulated only after the completion of the NUS study and after considering the further changes that are currently foreseen in the Indian Point 3 security plan. The Authority will submit an implementation schedule for the remaining hardware items, or changes to the security plan, by March 31, 1984.

5003  
/10

Should you have any questions regarding this matter, please contact Mr. P. Kokolakis of my staff.

Very truly yours,

*G.M. Wilverding*

*for*  
J. P. Bayne  
Executive Vice President  
Nuclear Generation

cc: Resident Inspector's Office  
Indian Point Unit 3  
U. S. Nuclear Regulatory Commission  
P. O. Box 66  
Buchanan, New York 10511