



**CENTERIOR
ENERGY**

PERRY NUCLEAR POWER PLANT

10 CENTER ROAD
PERRY, OHIO 44081
(216) 259-3737

Mail Address:
P.O. BOX 97
PERRY, OHIO 44081

Robert A. Stratman
VICE PRESIDENT - NUCLEAR

December 29, 1994
PY-CEI/NRR-1882L

United States Nuclear Regulatory Commission
Document Control Desk
Washington, D.C. 20555


Perry Nuclear Power Plant
Docket No. 50-440
Revised Completion Date for PNPP
Individual Plant Examination of
External Events (IPEEE) Analysis

Gentlemen:

The response plan for the Perry Nuclear Power Plant (PNPP) IPEEE analysis, as requested by Generic Letter 88-20, Supplement 4, was submitted by letter PY-CEI/NRR-1427L, dated December 20, 1991. The response plan provided the milestone schedule for completion of the IPEEE in the fourth quarter of 1994. Due to demand on resources during the mid-Cycle 3 outage in 1993 and the fourth refueling outage from February to August 1994, the response plan milestones have not been adequately achieved to support completion of the IPEEE as previously scheduled. The progress made to date regarding the response plan activities is as follows: 1) seismic walkdowns completed, 2) internal fire conditional core damage frequency evaluation underway, and 3) hazardous chemical analyses underway. A new comprehensive schedule considering the resources necessary for evaluation of the external events and disposition of any identified vulnerabilities has been developed and has identified that an extension of the completion date will be necessary. Therefore, the scheduled completion of the IPEEE as reported in letter PY-CEI/NRR-1427L is revised to June 1996.

If you have questions or require additional information, please contact Mr. James D. Kloosterman, Manager - Regulatory Affairs at (216) 280-5833.

Very truly yours,


for Robert A. Stratman

RMC:sc

cc: NRC Region III
NRC Resident Office
NRC Senior Project Manager

Operating Companies
Cleveland Electric Illuminating
Toledo Edison

9501060070 941229
PDR ADDCK 05000440
P PDR

AD11 1/0