

DUKE POWER COMPANY

P.O. BOX 33189  
CHARLOTTE, N.C. 28242

HAL B. TUCKER  
VICE PRESIDENT  
NUCLEAR PRODUCTION

TELEPHONE  
(704) 373-4531

January 11, 1984


Mr. James P. O'Reilly, Regional Administrator  
U. S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, NW, Suite 2900  
Atlanta, Georgia 30303

Re: Catawba Nuclear Station  
Unit 2  
Docket No. 50-414

Dear Mr. O'Reilly:

In my letter of August 30, 1983, concerning Significant Deficiency Report SD 413-414/80-05, it was stated that Unit 2 guide tube support pins were determined to need replacing. The replacement pins were to have been installed by February 1, 1984. The pins are onsite and will be installed during the reactor vessel internals assembly which began January 9, 1984. The duration of this assembly will move the expected completion date to March 15, 1984.

Very truly yours,



Hal B. Tucker

LTP/php

cc: Director  
Office of Inspection & Enforcement  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

NRC Resident Inspector  
Catawba Nuclear Station

Palmetto Alliance  
2135 1/2 Devine Street  
Columbia, South Carolina 29205

INPO Records Center  
Suite 1500  
1100 Circle 75 Parkway  
Atlanta, Georgia 30339

Mr. Robert Guild, Esq.  
Attorney-at-Law  
P. O. Box 12097  
Charleston, South Carolina 29412

OFFICIAL COPY

IF 27

8401240400 840111  
PDR ADOCK 05000414  
S PDR

10