



**New York Power
Authority**

November 15, 1983
JPN-83-95

Director of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Attention: Mr. Domenic B. Vassallo, Chief
Operating Reactors Branch No. 2
Division of Licensing

Subject: James A. FitzPatrick Nuclear Power Plant
Docket No. 50-333
Supplement No. 1 to NUREG-0737

- References:
1. NRC Generic Letter No. 83-33,
D.G. Eisenhower to all Licensees, dated
December 17, 1982.
 2. NYPA letter, J. P. Bayne to
D. B. Vassallo, dated April 15, 1983
(JPN-83-33) regarding same subject.
 3. NYPA letter, J. P. Bayne to
D. B. Vassallo, dated August 24, 1983
(JPN-83-77), regarding same subject.
 4. NYPA letter, J. P. Bayne to
D. B. Vassallo, dated June 3, 1983
(JPN-83-50), regarding same subject.

Dear Sir:

In response to Generic Letter No. 82-33 (Reference 1), the Authority submitted a description of our plan for the phased implementation of five emergency response capabilities (Reference 2). As the result of discussions with our NRC Project Manager, we supplemented the original schedule to include two additional commitments (Reference 3). This letter further supplements the schedules submitted by References 2 and 3. Three new dates are provided and one commitment is rescheduled.

8402130234 831115
PDR ADOCK 05000333
F PDR

A003
1/1

Control Room Design Review - Submittal of Program Plan

In Reference 4, the Authority committed to submit a plant specific, Detailed Control Room Design Review Program Plan not later than October 19, 1983. The Authority requests that this date be extended to October 26, 1983.

Regulatory Guide 1.97 Implementation Report

As we described in Section 5.1.2 of Attachment II to Reference 2, one portion of the Regulatory Guide 1.97 program involves the preparation of a report describing how the guidance of Regulatory Guide 1.97 (Revision 2) will be implemented for the FitzPatrick plant. The report will explicitly call out any exceptions to the guide's recommendations as well as justifying the exceptions and any alternate approaches. Included as part of this report will be a table of those variables or parameters that will be available in the control room. The report will provide all the information required by the Regulatory Guide in an appropriate format. This report will be submitted by December 1, 1984.

Regulatory Guide 1.97 Implement Schedule

A schedule for the implementation of Regulatory Guide 1.97 (Revision 2) will be submitted by December 1, 1984. This schedule will be based upon the Regulatory Guide 1.97 Implementation Report.

Technical Support Center (TSC) Completion Date


The FitzPatrick plant currently has a functional TSC. This center was described in Section 6.1 of Attachment II to Reference 2.

To provide TSC personnel access to essential Regulatory Guide 1.97 (Revision 2) variables, we plan to install an SPDS/EPIC display console in the TSC. These plans were described in section 6.1.8 of Attachment II to Reference 2. The addition of this equipment should bring the TSC into full compliance with the basic criteria of Supplement No. 1 to NUREG-0737 (Reference 1).

In Reference 2, we committed to provide an SPDS Implementation Plan and schedule by December 1, 1984. Since the installation of a working SPDS/EPIC console in the TSC is contingent upon the completion of the whole SPDS/EPIC system, a date for the completion of the TSC will be provided as part of the SPDS Implementation Plan.

If you have any questions regarding these dates, please
contact Mr. J. A. Gray, Jr. of my staff.


Very truly yours,



J. P. Bayne
Executive Vice President
Nuclear Generation

State of New York
County of Westchester

Subscribed and Sworn to before
me this 15 day of November, 1983


Notary Public

JEANNE LA LUNA
NOTARY PUBLIC, STATE OF NEW YORK
NO. 60-4614305
QUALIFIED IN WESTCHESTER COUNTY
TERM EXPIRES MARCH 30th 1985....

cc: Office of the Resident Inspector
U. S. Nuclear Regulatory Commission
P.O. Box 136
Lycoming, NY 13093