



**New York Power
Authority**

November 10, 1983
JPN-83-93

J. Phillip Bayne
Executive Vice President
Nuclear Generation

Mr. Thomas E. Murley, Regional Administrator
U.S. Nuclear Regulatory Commission
Region I
631 Park Avenue
King of Prussia, PA 19406

Subject: James A. FitzPatrick Nuclear Power Plant
Docket No. 50-333
Operational Assessment Team Inspection
No. 50-333/82-24

- References:
1. NRC Inspection Report No. 82-24
dated January 28, 1983.
 2. PASNY letter, J. P. Bayne to
R. C. Haynes, dated April 1, 1983
(JPN-83-28).
 3. NYPA letter, J. P. Bayne to
T. E. Murley, dated August 8, 1983
(JPN-83-73).

Dear Sir:

In response to the NRC's Operational Assessment Team Inspection Report (Reference 1), the Authority committed to complete thirty-two specific actions. A schedule for each item was included with our response (Reference 2).


In Reference 3, we amended the original schedule. New dates for seven of the items were provided via Reference 3.

Although the Authority has made a good effort to comply with our schedules, we find it necessary to reschedule six of these items. Attached to this letter is a list of those actions we have had to reschedule along with a new completion date for each. Items not appearing on this list retain the original completion dates previously furnished.

The Authority takes each of these commitments very seriously. We will actively pursue the resolution of each of the outstanding corrective actions in accordance with this schedule.

If you have any questions or require additional information, please contact Mr. J. A. Gray, Jr. of my staff.

Very truly yours,



J. P. Bayne
Executive Vice President
Nuclear Generation

cc: Office of the Resident Inspector
U.S. Nuclear Regulatory Commission
P.O. Box 136
Lycoming, NY 13093

NEW YORK POWER AUTHORITY
JAMES A. FITZPATRICK NUCLEAR POWER PLANT

Attachment to JPN-83-93

Amended Schedule for
Operational Assessment Team Inspection Items

<u>Inspection Finding</u>	<u>Corrective Action</u>	<u>New Completion Date</u>
B	Issue final revised Nuclear Administrative Policies, Nuclear Generation Department Procedures and new procedures.	3 /21 /84
D.2	Insert functional matrix and clarifications into QA Procedures Manual (except for Section 3).	3 / 1 /84
A.1.b	Provide training to Project Engineering Section on 10 CFR 50, Appendix B and ANSI 4.5.2.11.	12 /15 /83
A.1.d	Issue procedures to cover Project Engineering Section activities.	1 / 6 /84
E.3	Complete archival records vault.	6 /30 /84
E.3	Complete archival records retention program.	2 / 1 /84