

DUKE POWER COMPANY

P.O. BOX 33189
CHARLOTTE, N.C. 28242

HAL B. TUCKER
VICE PRESIDENT
NUCLEAR PRODUCTION

TELEPHONE
(704) 373-4531

February 1, 1984


Mr. James P. O'Reilly, Regional Administrator
U. S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30303

Re: Catawba Nuclear Station
Units 1 and 2
Docket No. 50-413 and 50-414

Dear Mr. O'Reilly:

In my letter of October 21, 1983 concerning replacement of undersized motor operators for Westinghouse valves (Significant Deficiency Report No. SD 413-414/82-09), it was stated that the work for Unit 1 and Unit 2 would be completed by February 1, 1984. Completion has been delayed by additional delivery problems with the bolting material. The work for both units will be completed by April 1, 1984.

Very truly yours,



Hal B. Tucker

LTP/php

cc: Director
Office of Inspection and Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

NRC Resident Inspector
Catawba Nuclear Station

Palmetto Alliance
2135½ Devine Street
Columbia, South Carolina 29205

INPO Records Center
Suite 1700
1100 Circle 75 Parkway
Atlanta, Georgia 30339

Mr. Robert Guild, Esq.
Attorney-at-Law
P. O. Box 12097
Charleston, South Carolina 29412

8402140230 840201
PDR ADOCK 05000413
S PDR

OFFICIAL COPY

IE27

110