

THE FORT ST. VRAIN  
INITIAL APPROACH TO  
POWER TESTS (B-SERIES)

INTERIM REPORT 29  
Report for Period Ending November 22, 1983

8312210179 831213  
PDR ADOCK 05000267  
R PDR

Interim Report 21 covering the 90-day period from August 23, 1981, to November 22, 1981, reported the completion of the majority of tests at 100% of plant load. Since the plant had just completed a modification outage in April, 1982, and has not attained significant power levels or appropriate plant conditions required for remaining tests, no further initial approach to power tests were performed during the 90-day period ending November 22, 1983.

Future interim reports will report the results of any startup tests which still remain in the "open" status.

THE FORT ST. VRAIN  
INITIAL APPROACH TO  
POWER TESTS (B-SERIES)

INTERIM REPORT 29  
Report for Period Ending November 22, 1983

Interim Report 21 covering the 90-day period from August 23, 1981, to November 22, 1981, reported the completion of the majority of tests at 100% of plant load. Since the plant had just completed a modification outage in April, 1982, and has not attained significant power levels or appropriate plant conditions required for remaining tests, no further initial approach to power tests were performed during the 90-day period ending November 22, 1983.

Future interim reports will report the results of any startup tests which still remain in the "open" status.