

## National Materials Program Working Group Schedule

### 1999

NOV 23	SRM - SECY 99-250 issued
DEC 14	OAS Conf call - Working group announced and call for participants
DEC 22	Date participant's names requested by Group Leader

### 2000

JAN 26	OAS Conf call - review progress
FEB	Set up web page, issue Federal Register Notice, set up meeting rooms, make lodging arrangements for work group, issue travel orders, refine agenda for March meeting, provide draft charter, schedule and documents to workgroup.
MAR 6-8	Working Meeting - NRC HQ, Rockville, MD First Group meeting to approve charter, refine schedule of NRC, CRCPD and OAS briefings and public meetings, confirm requirements and priorities, develop a work schedule, and member responsibilities, identify Co-Chair
APR 10-12	Working Meeting - NRC Region IV, Arlington, TX
MAY 12-17	CRCPD Meeting Presentation and Poster Session - Tampa, FL
JUN 5-7	Working Meeting, Colorado Department of Health and Environment - Denver, CO
JUN 13-14 or 20-21	Steering Group Briefing associated with OAS-NRC Briefing - NRC HQ Rockville, MD
SEP 11-13	Working Meeting, NRC Region III, Lisle, IL
OCT 2-4	OAS Meeting Presentation, OAS Meeting, Charleston, SC
OCT 4-5	Working Meeting - OAS Meeting, Charleston, SC (tentative)
NOV	Public Meeting - resolve remaining issues/prepare FRN notice
DEC	Publish FRN for final public comment

### 2001

JAN	Comment period closes
FEB	Public Meeting - Final resolution and begin supporting commission Paper
MAR	Finalize product and submit for management review
APR	Complete product
MAY	Submit product to Commission

---

#### NOTE:

1. Monthly updates will be presented at the OAS Conference calls.
2. Schedule subject to change