



BROOKHAVEN NATIONAL LABORATORY
ASSOCIATED UNIVERSITIES, INC.

Upton, Long Island, New York 11973

Department of Nuclear Energy

(516) 282-2435
FTS 666

December 22, 1982

Erulappa S. Chelliah
Reliability and Risk Assessment Branch
Division of Safety Technology
Mail Stop 216
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555


Dear Erul:

Owing to the NRC need for BNL personnel to divert resources to work on other projects in support of the Indian Point hearing, the milestones for the BNL final report on the "Review of the Limerick PRA" must change. As per discussions between R. A. Bari (BNL) and F. Coffman (RRAB) this diversion of resources will result in a forward shift of the milestone dates. As per our discussions the new milestone dates are as follows:

Submission of final draft to NRR	February 4, 1983
Receipt of NRC comments on final draft	February 11, 1983
Submission of camera ready copy	February 18, 1983

If you have any comments please let me know as soon as possible.

Best regards,


Ioannis A. Papazoglou, Group Leader
Risk Evaluation Group

IAP/dm

cc: W. Kato
R. Bari
R. Hall
W. T. Pratt
A. Thadani
A. Schwencer
F. Coffman

XA Copy Has Been Sent to PDR

8212290219

XA