



Consumers
Power
Company

James W Cook
Vice President - Projects, Engineering
and Construction

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0453

March 30, 1984

Director of Office of Inspection
and Enforcement

Att Mr Richard C DeYoung
US Nuclear Regulatory Commission
Washington, DC 20555

MIDLAND PROJECT - ALAB-106 QUARTERLY REPORT
DOCKETS NOS 50-329 AND 50-330
FILE: 0.4.6 SERIAL: 28074

Pursuant to the second and third conditions of the Memorandum and Order
ALAB-106 dated March 26, 1973, and Amendment No 1 to the Midland Plant
Construction Permits, we are submitting ten copies of our forty-fifth (45th)
report covering the period April 1, 1984 through June 30, 1984.

JWC/WRB/lr

CC: RJCook, USNRC Resident Inspector
Midland Nuclear Plant

JGKeppler, NRC Region III

8404180378 840330
PDR ADOCK 05000329
A PDR

OC0384-0048A-MP01

James W. Cook

~~11/05~~

IE24
1/1

CHANGE PDR
LPDR
NTIS
NSIS } CTR. ONLY

PER ANNA MAY HAYCRAFT

CONSUMERS POWER COMPANYREPORT # 45, MARCH 31, 1984

Pursuant to Conditions 2FB and 2FC of Construction Permits CPPR-81 and CPPR-82, the following report covers the period April 1, 1984 through June 31, 1984.

- A) Construction work to be performed during this period. See Attachment A.
- B) Personnel with quality related duties who were assigned to the Midland Project during the period January 1, 1984 through March 31, 1984, and who are expected to be on site through June 30, 1984, and who will be trained as necessary to perform the functions required to them, are as follows:

1) Midland Project Quality Assurance/Quality Control

Anderson, B P	Mech	CPCo
Arndt, R A	Mech	PDS
Ashworth, A C	Civil	SAI
Astle, A T	Mech	BPCO
Bakhtiari, S	Civil AE	CPCo
Barkley, J W	Spec Proj	G/C
Binderman, P R	Mech	CPCo
Braund, D L	Civil	BPCO
Brown L E	Spec Proj	G/C
Brown R G	Spec Proj	G/C
Carlson, R A	HVAC	EG&G Serv
Collins, W S	Mech	Bestco
Cowgill R A	Mech	PDS
Deschambeau, J F	Civil	PBCO
Dyer C V	Mech	Butler
Evans, F G	MPQAD	Brown & Root Elec
Fulcher, B D	Design Qual	CPCo
Gaskill, R A	Elec	CFCo
Gross R L	Mech	PDS
Gumbel, D D	Mech	BPCO
Hill, S M	Mech	BPCO
Hoff, J E	Civil	CPCo
Hollar, E E	Spec Proj	G/C
Houle, G J	Mech	CPCo
Keathley, M D	Civil	CPCo
Kexel, J R	Elec	CPCo
LaFever, D	Mech	CPCo
Lambert, J K	Mech	PDS
Lawhorn, D B	Mech	BPCO
Lindblom, W M	Mech	BPCO

Lopez, J B	Soils	BPCO
Lynch, K B	Mech	CPCo
McDonald, G	QAE	Butler
Nicholas, J A	Site Audit	G/C
Nummerdor, W E	QC Elec	CPCo
Pendergast, R D	Elec	CPCo
Pulliam, K H	Civil	CPCo
Quinn, H L	Elec	BPCO
Read, W B	Mech	BPCO
Reardon, L J	Spec Proj	G/C
Schifferer, H	Grp 1 Sys	BPCO
Smith, C H	W/NDE	CPCo
Spinks, C L	Prompt AE Grp	SAI
Switanek, A P	Mech	BPCO
Turkowski, E	Mech	BPCO
Vigus, D H	Mech	CPCo
Wagonseller, R L	Plan & Sched	G/C
Wolfe, C S	DQAE/Ann Arbor	BPCO
Zimmerman, J L	HVACA	CPCo

- C) Quality Assurance qualifications of supervisors and engineers listed in B above are attached to this report.
- D) The following personnel no longer are performing quality-related tasks at the Site:

Bacon, G M	QC Elec	Butler
Barnhart, R S	QC Mech	Butler
Bible M S	QC Elec	Butler
Bigham R D	Elec Rcwy/Suppt	Volt
Blamer E J	QC Mech	UST
Bogaerts, E	PQAE	BPCO
Boknecht, J M	QC Training	Butler
Boylan, M D	QC Elec	BPCO
Brandt, E J	QC Elec	BPCO
Brock, A W	QC Elec	Lincoln
Browne C D	QC Elec	BPCO
Buchanan, H K	T/O AS	PAC
Calaway, M G	QC Civil	BPCO
Cochran, G P	QC Mech	BPCO
Cole, G E	Grp 1 Sys Team	BPCO
Cushman D P	Mech	PAC
Danbury, R A	Grp 2 Sys Team	BPCO
Davies, D L	QC Civil	UST
Edmondson, F J	QC Mech	BPCO
Fisher, J A	Mech	PAC
Fitzgerald, G J	Civil Insp Eval	Lincoln
Friedrich, W J		MAC

Gardner, D S	QC Mech	Butler
Gaston, G P	QC Elec	PDS
Gebhart, R P	QC Mech	Butler
Gorban, K P	QC Elec	Butler
Gouveia, L A		PAC
Hahn, T M	QC Elec	G/C
Hilton, R L		GYGNA
Hyde, J A	QC Elec	UST
Ingram, T R	QC Training	G/C
Johnson, M D	QC Elec	Butler
Jones, E L	QC Elec	PAC
Keeney, M E	QC Civil	BACO
Kelly, W M	QC Mech	TAD
Lambert, H J	QC Mech	EG&G
Lee, J W	QC Mech	UST
Lockler, M E	Mech Hanger	PDS
Lokshin, S	QC Elec	BPCO
Mackall, A B	QC Mech	Butler
Maloon, R F	QC Mech	BPCO
Martin, D	Weld & NDE Grp	EG&G
McDonald, G	QC Elec	Butler
McGill, H T	QC Elec	UST
McGovern, G	Princ Qual Adv	PAC
McMunn, R T	I&C	G/C
Miller, M A	Hangers	BPCO
Mohney, J J	QC Recving/Insp	BPCO
Moseby, G A	QC Mech	Lincoln
Mrazik, S V	Elec Welding	TAD
Nelon, M S	QC Civil	BPCO
Neumann, T R	QA Training	UST
Norberg, C D	Grp 3 Sys Team	BPCO
Passanante, S R	QC Mech	BPCO
Pastor, J A	I&C	CPCo
Pitcock, G S	QC Mech	BPCO
Rebok, M C	QC Mech	Lincoln
Sabo, D K	DQAE/Ann Arbor	BPCO
Saucier, A E	QC Mech	Butler
Schroder, B J	Mech	Butler
Shaw, L R	QC Mech	Butler
Sions, J L	QC Elec	Volt
Smedley, D L	QC Training	CYGNA
Smith C E	QC Mech	PDS
Spitulnik, J	QC Training	CYGNA
Sturgill Z G	QC Mech	Volt
Sudduth, D V	Doc Ver	DMA

Taylor, B M	Bulk Hanger Grp	BPCO
Taylor, D R	Grp 3 Sys Team	BPCO
Trowbridge, S	Plan & Sched	PMA
Vigus, D H	QC Mech	CPCo
Walker, L M	QC Elec	SAI
Wirfs, D M	QC Elec	BPCo
Wolfe, C S	DQAE/Ann Arbor	BPCo
Woodley, T L	Area Teams	BPCO
Zelinske, T J	QC Elec	SAI

- E) The following B&W Construction personnel are no longer performing quality-related tasks at the Site:

Hight, G W

B&W