



GPU Nuclear
100 Interpace Parkway
Parsippany, New Jersey 07054
201 263-6500
TELEX 136-482
Writer's Direct Dial Number:

January 20, 1983

Mr. Ronald Haynes, Administrator
Region I
U.S. Nuclear Regulatory Commission
631 Park Avenue
King of Prussia, PA 19406

Dear Mr. Haynes:

Subject: Forked River Nuclear Station
Docket No. 50-363
Licensing No. CPPR-96
Inspection No. 80-02

This letter is to provide you with a further update of the soil erosion control and stabilization projects being undertaken at the Forked River Site as stated in our July 28, 1982 letter. Below is a listing, by area, of the progress made since July 28, 1982.

- 1) Dredge spoil slope north of the firepond and south of sedimentation basin #3. Stabilization work in this area has been initiated, however, due to problems encountered during the work, completion of this project will be delayed until late spring--early summer of 1983.
- 2) The soil erosion control project at the barge unloading facility is complete.
- 3) The soil erosion control project west of the Energy Spectrum and north of sedimentation basin #2 is complete.

If you have any questions concerning these projects, please contact Mr. Mitchell Gertz of our Licensing & Regulatory Affairs Department at (201) 299-2186.

Very truly yours,

P. R. Clark
Executive Vice President

MG:dls

8302030365 830128
PDR ADOCK 05000363
Q PDR