



P.O. Box 1963, MIDLAND, MI 48641-1963

PRINCIPAL STAFF			
1	Mr		
2	Mr		
3	Mr		
4	Mr		
5	Mr		
6	Mr		
7	Mr		
8	Mr		
9	Mr		
10	Mr		
11	Mr		
12	Mr		
13	Mr		
14	Mr		
15	Mr		
16	Mr		
17	Mr		
18	Mr		
19	Mr		
20	Mr		
21	Mr		
22	Mr		
23	Mr		
24	Mr		
25	Mr		
26	Mr		
27	Mr		
28	Mr		
29	Mr		
30	Mr		
31	Mr		
32	Mr		
33	Mr		
34	Mr		
35	Mr		
36	Mr		
37	Mr		
38	Mr		
39	Mr		
40	Mr		
41	Mr		
42	Mr		
43	Mr		
44	Mr		
45	Mr		
46	Mr		
47	Mr		
48	Mr		
49	Mr		
50	Mr		
51	Mr		
52	Mr		
53	Mr		
54	Mr		
55	Mr		
56	Mr		
57	Mr		
58	Mr		
59	Mr		
60	Mr		
61	Mr		
62	Mr		
63	Mr		
64	Mr		
65	Mr		
66	Mr		
67	Mr		
68	Mr		
69	Mr		
70	Mr		
71	Mr		
72	Mr		
73	Mr		
74	Mr		
75	Mr		
76	Mr		
77	Mr		
78	Mr		
79	Mr		
80	Mr		
81	Mr		
82	Mr		
83	Mr		
84	Mr		
85	Mr		
86	Mr		
87	Mr		
88	Mr		
89	Mr		
90	Mr		
91	Mr		
92	Mr		
93	Mr		
94	Mr		
95	Mr		
96	Mr		
97	Mr		
98	Mr		
99	Mr		
100	Mr		

April 17, 1984

J.O. No. 14509
SWM-085

Docket No. 50-329/330
Incorporation of Redline Information into Drawings
Construction Implementation Overview
Midland Nuclear Power Plant

References: A) BPCo Letter BCCC-9136 of March 14, 1984

B) CPCo Transmittal Number CSC-7465 of March 15, 1984

Reference A reported completion of work to incorporate redline information into 'Q' drawings for the project.

Reference B transmitted this information to CIO indicating that follow-on work related to CIO Hold Point Number 001 had been completed.

This letter is to acknowledge receipt of References A and B and completion of the work described therein.


J. E. Karr
CIO Program Manager

JFK:NL

CC:
NReichel, CPCo Midland (site)
RAWells, CPCo Midland (site)
JGKeppler, US NRC Glen Ellyn, IL
JHarrison, US NRC Glen Ellyn, IL
RJCook, US NRC Midland (site)