



STONE & WEBSTER MICHIGAN, INC.

P.O. Box 1963, MIDLAND, MI 48641-1963

DmB

Mr. J. G. Keppler, Administrator, Region III
Nuclear Regulatory Commission
799 Roosevelt Road
Glen Ellyn, Illinois 60137

May 4, 1984

J.O. No. 14509
SWM-104

Docket No. 50-329/330
CIO Weekly Report No. 46
Construction Implementation Overview
Midland Nuclear Power Plant

The Construction Implementation Overview (CIO) Weekly Report Number 46, for the period April 23, 1984 through April 27, 1984, is enclosed.

This report includes a summary of CIO activities for the week and open items, NIRs, and Hold Points.

J. E. Karr
J. E. Karr
CIO Program Manager

Enclosures

DHA:NL

cc:
DLQuamme, CPCo Midland (site)
NIReichel, CPCo Midland (site)
RAWells, CPCo Midland (site)
JJHarrison, US NRC Glen Ellyn, IL
RJCook, US NRC Midland (site)
Public Document Room

PRINCIPAL STAFF		
RA <i>Jos</i>	DPRP	
D/RA	DE	
A/RA	DRMSF	
RC	DRMA	
PAO	SCS	<i>orig + 3</i>
SGA	ML	
ENF	File	<i>Jos</i>

8405150170 840504
PDR ADOCK 05000329
R PDR

IESI
MAY 10 1984