



GPU Nuclear Corporation
Post Office Box 388
Route 9 South
Forked River, New Jersey 08731-0388
609 971-4000
Writer's Direct Dial Number:

August 4, 1995
C321-95-2227

U. S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, D. C. 20555

Dear Sir:

SUBJECT: Oyster Creek Nuclear Generating Station
Docket No. 50-219
Inspection Report 50-219/94-24
Scheduling Changes to Commitments
Made in a Notice of Violation Reply

NRC Inspection Report 50-219/94-24 contained two violations of NRC requirements which dealt with design control and test control of Emergency Diesel Generator modifications conducted during our recent 15R outage.

Attachment I of our reply, dated March 16, 1995, stated revisions to the modification process plan and implementing procedures were to be issued by the end of the first quarter, 1995, and training on these enhancements was scheduled to be completed by the end of the second quarter, 1995. These due dates were not met.

The revisions to the plan and procedures are currently being presented to senior management. Subsequently, training on the revised plan and procedures which is necessary for full implementation is scheduled to be completed by the end of October, 1995.

These delays are tied to implementation of the project management reengineering initiative which is a very large effort. Included in this effort is the revised project management process which we briefly mentioned in our cover letter dated November 17, 1994, to a violation contained in NRC Inspection Report 50-219/94-18.

9508100162 950804
PDR ADDOCK 05000219
Q PDR


TEO 11/0

C321-95-2227

Page 2

If you should have any questions or require further information, please contact Mr. George Busch, Manager Regulatory Affairs, OC, at 609-971-4643.

Sincerely yours,

A handwritten signature in dark ink, appearing to read "John J. Barton". The signature is fluid and cursive, with a large loop at the end.

John J. Barton
Vice President and Director
Oyster Creek

JJB/TS/gl

cc: Administrator, Region I
Senior NRC Resident Inspector
Oyster Creek NRC Project Engineer