



Wisconsin Electric POWER COMPANY
231 W. MICHIGAN, P.O. BOX 2046, MILWAUKEE, WI 53201

March 30, 1984

Mr. H. R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. NUCLEAR REGULATORY COMMISSION
Washington, D. C. 20555

Attention: Mr. J. R. Miller, Chief
Operating Reactors, Branch 3

Gentlemen:

DOCKET NOS. 50-266 AND 50-301
UPGRADED EMERGENCY OPERATING PROCEDURES
POINT BEACH NUCLEAR PLANT, UNITS 1 AND 2

In Section 7 of our letters dated April 15 and August 24, 1983, Wisconsin Electric provided a description and schedule for implementation of our upgraded Emergency Operating Procedures (EOP's). Those submittals were in response to Mr. D. G. Eisenhower's letter dated December 17, 1982, Generic Letter 82-33 entitled "Supplement 1 to NUREG-0737 Requirements for Emergency Response Capability".

As you know, we are using Revision 1 to the Westinghouse Owners Group (WOG) Emergency Response Guidelines (ERG's) to upgrade our EOP's. At the time of the August 24 letter, we had expected Westinghouse to issue Revision 1 to the WOG members late in August 1983. It was not, however, issued to WOG members until November 16, 1983. Also, distribution of the last of the background material needed to revise the EOP's has been delayed three months from December 30, 1983 and is now scheduled to be sent out by the WOG on March 30, 1984. This three-month delay is resulting in a similar delay in the completion of the EOP writing effort which has been extended from February 1984 to May 1984. However, by reworking the EOP verification, approval, and training schedule, the final implementation of the EOP's will be delayed only one month, until January 1985. This assumes that the upgraded EOP verification and approval can be completed by August 1984 and that EOP validation and training will be completed by December 1984.

Mr. H. R. Denton


-2-

March 30, 1984

Our August 24 letter also committed to submitting a procedures generation package in April 1984. This submittal will be delayed one month to May 1984. This will ensure it is submitted at least three months prior to training on the new EOP's as required in Supplement 1 to NUREG-0737.

We will continue to do all we can to implement the upgraded EOP's in an acceptable and timely manner. Should you wish to discuss this matter further, please contact us.

Very truly yours,



Vice President-Nuclear Power

C. W. Fay

Copy to NRC Resident Inspector

