

UNION ELECTRIC COMPANY  
1901 GRATIOT STREET-ST. LOUIS

W. E. CORNELIUS  
PRESIDENT

April 3, 1984

MAILING ADDRESS:  
P. O. BOX 149  
ST. LOUIS, MO. 63166

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

ULNRC-784

Dear Mr. Denton:

DOCKET NUMBER 50-483  
CALLAWAY PLANT, UNIT 1  
QUARTERLY PROGRESS UPDATE


Reference: ULNRC-712 dated December 30, 1983

This is a quarterly follow-up response to your letter of May 29, 1981 regarding progress of our Callaway Plant. On February 28, 1984 Union Electric announced a new date for commencement of fuel load operations. The unit should be ready for fuel load on April 23, 1984 rather than April 2.

This extension of the schedule will allow additional time for internal review and approval of test results, review of test results by NRC, completion and/or close-out of items required for fuel load, and coordination of final activities associated with processing of the operating license.

Our schedule for commercial operation remains unchanged and is late 1984 or early 1985.

Sincerely,



8404100206 840403  
PDR ADOCK 05000483  
A PDR

IE26  
1/6