



Consumers
Power
Company

James W Cook
Vice President - Projects, Engineering
and Construction

General Offices: 1945 West Parnall Road, Jackson, MI 49201 • (517) 788-0453

June 15, 1984

84-08 #1

Mr. J G Keppler, Regional Administrator
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER PROJECT
DOCKET NOS 50-329 AND 50-330
CONTROL OF RETROACTIVE DESIGN CHANGES
FILE: 0.4.9.95 SERIAL: 30324

This letter is an interim 10CFR50.55(e) report on a potentially reportable deficiency in the system for controlling retroactive design changes. This condition was reported by telecon to the NRC on May 18, 1984.

The attachment to this letter provides a description of the deficiency and the corrective actions being planned.

Another report, either interim or final, will be sent on or before November 30, 1984.

James W. Cook

JWC/AHB/cd

Attachment: 1) MCAR-1, Report No 85, dated May 24, 1984.

CC: Document Control Desk, NRC
Washington, DC

BBurgess, NRC Resident Inspector
Midland Nuclear Plant

DSHood, US NRC
Office of NRR

INPO Records Center

8406280461 840615
PDR ADOCK 05000329
S PDR

OC0684-0020A-MP01

IE27
11

OM/OL SERVICE LIST

Mr Frank J Kelley
Attorney General of the
State of Michigan
Ms Carole Steinberg
Assistant Attorney General
Environmental Protection Division
720 Law Building
Lansing, MI 48913

Mr Myron M Cherry, Esq
Suite 3700
Three First National Plaza
Chicago, IL 60602

Mr Wendell H Marshall
RFD 10
Midland, MI 48640

Mr Charles Bechhoefer, Esq
Atomic Safety & Licensing
Board Panel
U S Nuclear Regulatory Commission
East-West Towers, Room E-413
Bethesda, MD 20014

Dr Frederick P Cowan
6152 N Verde Trail
Apt B-125
Boca Raton, FL 33433

Mr Fred C Williams
Isham, Lincoln & Beale
1120 Connecticut Ave, NW, Suite 840
Washington, DC 20036

Mr James E Brunner, Esq
Consumers Power Company
212 West Michigan Avenue
Jackson, MI 49201

Atomic Safety & Licensing
Appeal Board
U S Nuclear Regulatory Commission
Washington, DC 20555

Mr C R Stephens (3)
Chief, Docketing & Services
U S Nuclear Regulatory Commission
Office of the Secretary
Washington, DC 20555

Ms Mary Sinclair
5711 Summerset Street
Midland, MI 48640

Mr William D Paton, Esq
Counsel for the NRC Staff
U S Nuclear Regulatory Commission
Washington, DC 20555

Atomic Safety & Licensing
Board Panel
U S Nuclear Regulatory Commission
Washington, DC 20555

Ms Barbara Stamaris
5795 North River Road
Rt 3
Freeland, MI 48623

Dr Jerry Harbour
Atomic Safety & Licensing
Board Panel
U S Nuclear Regulatory Commission
East-West Towers, Room E-454
Bethesda, MD 20014

Mr M I Miller, Esq
Isham, Lincoln & Beale
Three First National Plaza
52nd Floor
Chicago, IL 60602

Mr D F Judd
Babcock & Wilcox
PO Box 1260
Lynchburg, VA 24505

Mr Steve Gadler, Esq
2120 Carter Avenue
St Paul, MN 55108

Mr P Robert Brown
Clark, Klein & Beaumont
1600 First Federal Bldg
Woodward Ave
Detroit, MI 48226

John DeMeester, Esq
Dow Chemical Building
Michigan Division
Midland MI 48640

Ms Lynne Bernabei
Government Accountability Project
1901 Q Street, NW
Washington, DC 20009

3/14/84

152831

152861

MCAR 85
Interim Report No. 1BECHTEL POWER
CORPORATION

QUALITY ASSURANCE PROGRAM
MANAGEMENT CORRECTIVE ACTION REPORT

MCAR-1

REPORT NO. 85

Attachment 1

Serial 30324

JOB NO. 7220

151911

QNO.

DATE 5/24/84

I* DESCRIPTION (Including references):

As a result of a review of Midland project design change documents, it was determined that the method utilized on the project for controlling retroactive design changes may not adequately ensure that associated hardware had the required design changes and inspections performed. This concern was addressed on Consumers Power Company (CPCo) Safety Concern and Reportability Evaluation (SCRE) 99 and CPCo Management Corrective Action Request/Report (MCAR/R) - TWT-1. No nonconforming hardware or safety concern has been identified from the reviews/

* RECOMMENDED ACTION (Optional) inspections performed to date.

- 1) Evaluate and correct the specific condition(s)
- 2) Investigate for related and similar conditions
- 3) Determine root cause and provide corrective action to preclude recurrence
- 4) Issue first report by 6/8/84

REFERRED TO ☒ ENGINEERING ☒ CONSTRUCTION ☐ QA MANAGEMENT ☒ MPQAD

☐ PROCUREMENT

ISSUED BY M. Bagge 5/24/84
for Project QA Engineer Date

** This condition was reported to the NRC by CPCo
as potentially reportable on 5/18/84

II REPORTABLE DEFICIENCY

NOTIFIED CLIENT

☐ NO☒ YES **

Project Manager

Alan Booe /vsw 5/24/84
Date

III CAUSE

CORRECTIVE ACTION TAKEN

AUTHORIZED BY _____

Date

STANDARD DISTRIBUTION

ADDITIONAL DISTRIBUTION - AS APPROPRIATE

DIVISION QA MANAGER
MANAGER OF QA - BPC
GPD - QA MANAGER
LAPD QA MANAGER
SFPD QA MANAGER
PROJECT MANAGER
CLIENT

ENGINEERING MANAGER
PROJECT ENGINEER
QE SUPERVISOR

CONSTRUCTION MANAGER
PROJ SUPT/PROJ CONSTR MANAGER
CHIEF CONSTR QC ENGINEER

FORMAL REPORT TO CLIENT
(If Section II Applies)

Date

DIVISION PROCUREMENT MGR
PROJ PROCUREMENT MGR
PROCUREMENT SUPPLIER QUALITY MGR AND
DIV SUPPLIER QUALITY MGR

CORRECTIVE ACTION IMPLEMENTED

VERIFIED BY _____

Project QA Engineer Date

* Describe in space provided and attach reference document.

NRC LICENSING CORRESPONDENCE - RECORD SUMMARY

DATE: 6/15/84

DOCKET NUMBERS 50-329, 50-330
MIDLAND UNITS 1 & 2

SUMMARY: (State why letter is written)

Interim 10CFR50.55(e) Report

COMMITMENTS MADE: (LCP items will be made for these items by Safety & Licensing;
Site commitments will be identified separately).

- (1) Determine specific condition
- (2) Investigate scope and determine other affected areas
- (3) Determine root cause and take corrective action

PREVIOUS NRC/CPCC CORRESPONDENCE
(References)

None.

File/UFI NO.

0.4.9.95

INDIVIDUALS PROVIDING INFORMATION
(Including Consultants)

EBPoser/Bechtel Project Engineering

CONCURRENCES (normally name of
section or department head and name
of any site personnel who concurred)

WRBird/MPQAD

ORIGINATOR (Preparer)

JWCook

SPECIAL DISTRIBUTION

US Mail ☒

Federal Express ☐

Telecopy ☐

To Whom: 22-Internal/32-External

INDIVIDUALS ASSIGNED RESPONSIBILITY
FOR IMPLEMENTING COMMITMENTS:

EBPoser/Bechtel Project Engineering

LCP item(s) or SER open item(s) this
correspondence closes:

None

Attachments or Enclosures?

Yes ☒

How Many: 1

No ☐

*Do not Put the
actual drafts of letter
in this space*