



**Consumers
Power
Company**

Dean L. Quamme
Site Manager
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

June 25, 1984

Mr John J Harrison, Chief
Midland Project Section
U S Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER
MIDLAND DOCKET NOS. 50-329, 50-330
CONSTRUCTION COMPLETION PROGRAM
WORK AUTHORIZATION
FILE 0655, 0485.16 SERIAL CSC-7922

We request authorization to proceed with Phase 1 and Phase 2 activities under the Construction Completion Plan for the following conduit installations.

CONDUIT NO.

START UP SYSTEM

2AA048	2BNA
2BA067	2BNA
2CA007	2BNA
2DA011	2BNA
1AA044	1BNA
1BA069	1BNA
1CA007	1BNA
1DA011	1BNA

These conduits are located in the tank farm in ductbanks that are to be back-filled in order to continue soils-related work at the Borated Water Storage Tanks.

8407310119 840625
PDR ADOCK 05000329
A PDR

Dean L. Quamme

DLQ/RHW/klw

CC Administrator, Region III
DSHood, NRR Project Manager, Washington
Midland Project Manager, Region III
Midland Resident Inspector, Midland

DMB

PRINCIPAL STAFF	
RA	DRP
D/RA	DRS
RC	DRSS
PAO	ML
SGA	OL
ETC	OI
DRMA	FILE

Long + 3

JUL 2 1984

1/0 IE01