

**DUKE POWER COMPANY**

P.O. BOX 33189  
CHARLOTTE, N.C. 28242

HAL B. TUCKER  
VICE PRESIDENT  
NUCLEAR PRODUCTION

TELEPHONE  
(704) 373-4531

July 25, 1984 : 18

Mr. James P. O'Reilly, Regional Administrator  
U. S. Nuclear Regulatory Commission  
Region II  
101 Marietta Street, NW, Suite 2900  
Atlanta, Georgia 30323

Re: Catawba Nuclear Station units 1 and 2  
Docket Nos. 50-413 and 50-414  
SD 413-414/81-11

Dear Mr. O'Reilly:

My letter of June 13, 1984 stated that all corrective action for this deficiency would be complete for Unit 2 by August 15, 1984. There are nine remaining valves that require testing to assure that they were properly modified by Borg Warner. This entails stroking the valve with the EMO several times.

Several of these valves cannot be tested because the EMO's have been temporarily removed for modification. Testing will be completed as these EMO's are made available. All corrective action for Unit 2 will, therefore, be completed by October 1, 1984.

Very truly yours,

*H. B. Tucker*

Hal B. Tucker

LTP/rhs

cc: Director  
Office of Inspection & Enforcement  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

NRC Resident Inspector  
Catawba Nuclear Station

Palmetto Alliance  
2135 1/2 Devine Street  
Columbia, South Carolina 29205

INPO Records Center  
Suite 1500  
1100 Circle 75 Parkway  
Atlanta, Georgia 30339

Mr. Robert Guild, Esq.  
Attorney-at-Law  
P. O. Box 12097  
Charleston, South Carolina 29412

Mr. Jesse L. Riley  
Carolina Environmental Study Group  
854 Henley Place  
Charlotte, North Carolina 28207

OFFICIAL COPY

8408160159 840725  
PDR ADOCK 05000413  
S PDR

IE27 40