



UNIVERSITY OF VIRGINIA
DEPARTMENT OF NUCLEAR ENGINEERING AND ENGINEERING PHYSICS
NUCLEAR REACTOR FACILITY
SCHOOL OF ENGINEERING AND APPLIED SCIENCE
CHARLOTTESVILLE, VA 22901

Telephone: 804-924-7136

November 29, 1984

Mr. Cecil O. Thomas, Chief
Standardization & Special
Projects Branch
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Thomas:

We were pleased to receive NRC approval for the University of Virginia Nuclear Reactor Facility Emergency Plan on October 3, 1984 [Docket No. 50-62/396]. As requested, we began immediate implementation of the approved plan.

At this time we are requesting that the original deadline for complete implementation set at 120 days from October 3, 1984 be extended by an additional 60 days. Although a great deal of effort has been devoted to the drafting of 22 implementation procedures by our small staff, with satisfactory progress having been made during the past two months, the Reactor Safety Committee members will not be able to meet the required number of times to evaluate and approve these procedures due to the approaching holiday season and school semester interlude. We understand that full implementation is possible only with the approval of all these lengthy procedures by the University of Virginia Reactor Safety Committee.

If you should have questions regarding our request, I can be reached at (804)924-7136. Rest assured that all attempts are being and will be made to attain full compliance within the shortest period of time. You will be notified by letter of the date on which complete compliance is achieved.

Yours truly,

Robert U. Mulder, Director
U.Va. Nuclear Reactor Facility

8412070112 841129
PDR ADDCK 05000062
F PDR

A045
1/0