


VERMONT YANKEE NUCLEAR POWER CORPORATION



Ferry Road, Brattleboro, VT 05301-7002

REPLY TO:
ENGINEERING OFFICE
580 MAIN STREET
BOLTON, MA 01740
(508) 779-6711

March 27, 1996
BVY 96-34

United States Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555

References: (a) License No. DPR-28 (Docket No. 50-271)
(b) Letter, VYNPC to USNRC, BVY 95-140, dated December 29, 1995
(c) Letter, VYNPC to USNRC, BVY 96-29, dated March 15, 1996


Subject: USI A-46 Schedule for Vermont Yankee

This letter documents a revised submittal date for the Vermont Yankee USI A-46 effort from March 31, 1996 [Reference (b)] to May 31, 1996. As discussed between Vermont Yankee and the NRC Project Manager, this extension is due to a short term diversion of internal engineering resources to address masonry wall design analyses discrepancies identified by Vermont Yankee [Reference (c)] during the verification and preparation of the final USI A-46 results and report.

We trust that the information provided is acceptable; however, should you have any questions, please contact this office.

Sincerely,


VERMONT YANKEE NUCLEAR POWER CORPORATION


Jay K. Thayer
Vice President, Engineering

COMMONWEALTH OF MASSACHUSETTS)
WORCESTER COUNTY)ss
)

Then personally appeared before me, Jay K. Thayer, who, being duly sworn, did state that he is Vice President-Engineering, of Vermont Yankee Nuclear Power Corporation, that he is duly authorized to execute and file the foregoing document in the name and on the behalf of Vermont Yankee Nuclear Power Corporation, and that the statements therein are true to the best of his knowledge and belief.

9604010270 960327
PDR ADOCK 05000271
P PDR


Kathryn Gates, Notary Public
My Commission Expires 1/24/97

c: USNRC Region I Administrator
USNRC Resident Inspector - VYNPS
USNRC Project Manager - VYNPS

A001
11/0