

SITE STABILIZATION PLAN
FOR
MARBLE HILL NUCLEAR GENERATING STATION, UNITS 1 AND 2

Public Service Company of Indiana, Inc.

March 1985

8503050405 850301
PDR ADOCK 05000546
A PDR

1.0 Introduction

On March 1, 1985, Public Service Company of Indiana, Inc. (PSI) surrenders the construction permit for its Marble Hill Nuclear Generating Station, Units 1 and 2. This Site Stabilization Plan provides a summary of activities PSI plans to conduct with respect to Marble Hill.

2.0 Permits

Several activities associated with the Marble Hill Nuclear Generating Station are conducted under the permits issued by other regulatory agencies. PSI is in the process of discussing with these regulatory agencies the need to retain, modify, and/or renew those aspects of the permits which relate to the cancelled nuclear units.

PSI's U.S. NRC By-Product Materials License (#13-15544-03) will be maintained until the licensed sources are sold or otherwise removed from the site.

3.0 Stabilization Activities

3.1 Environmental Monitoring/Redressing

The Marble Hill site consists of approximately 960 acres of which approximately 440 acres have been disturbed by construction activities. Denuded areas will be graded for proper drainage, if necessary, and grass cover established to control erosion. Paved and graveled areas may be left as is.

The site sedimentation pond will be retained and used to collect and treat runoff for the duration of site stabilization. NPDES permit limitations for this discharge point will remain in effect at this time.

Spill Prevention, Control & Countermeasures (SPCC) activities and inspections will continue to be conducted. Appropriate changes to the SPCC Plan have been made to reflect project termination.

All terrestrial monitoring programs have been terminated. The meteorological towers and associated equipment will remain in an inoperative mode at this time.

3.2 Structures & Equipment

Plant structures may be left in place in essentially their present condition. Barriers, fencing, or manned security will be established to deter unauthorized entry and to limit conditions that could constitute a hazard to PSI employees or the public.

3.3 Security

A small security force is currently being maintained to prevent unauthorized access to the site. However, this measure may be discontinued at a later date consistent with non-radiological safety at the site.

4.0 Future Use of Site

No decision has been made as to the future use of the Marble Hill site. At this time, the real estate will be retained. Existing transmission and distribution facilities will continue to be utilized.