



Docket No. 50-346

License No. NPF-3

Serial No. 1115

January 25, 1985

RICHARD P. CROULE  
Vice President  
Nuclear  
(419) 259-5221

Mr. Darrell G. Eisenhut, Director  
Division of Licensing  
Office of Nuclear Reactor Regulation  
United States Nuclear Regulatory Commission  
Washington, D. C. 20555

Dear Mr. Eisenhut:

The Toledo Edison Company submitted to you on April 16, 1984 (Serial No. 1042) a schedule for completing certain evaluations to address the audit findings identified during the Nuclear Regulatory Commission (NRC) 10 CFR 50 Appendix R Audit, performed at the Davis-Besse Nuclear Power Station, Unit No. 1 (DB-1). These schedules were further discussed and accepted at the NRC-Toledo Edison Audit Response Program Review meeting of June 12, 1984.

With regard to Emergency Lighting, an assessment of the adequacy of the emergency lighting at DB-1 needed to implement procedure AB 1203.26, concerning a fire in the Control Room or Cable Spreading Room, was performed and completed as scheduled by December 30, 1983 (NRC letter dated November 23, 1983, Serial No. 1004).

For fires outside of the Control Room and Cable Spreading Room, procedure AB 1203.02, "Serious Station Fire", was approved by the Plant Manager on January 2, 1985, detailing the manual actions necessary to support plant shutdown for the respective fire locations.

The final emergency lighting evaluation to assess the adequacy of lighting with regard to Appendix R, Section III.J, can only now be initiated utilizing this procedure as input.

*Handwritten signature/initials: A006 1/10*

THE TOLEDO EDISON COMPANY    EDISON PLAZA    300 MADISON AVENUE    TOLEDO, OHIO 43652


8502010477 850125  
PDR ADDCK 05000346  
F                      PDR

Docket No. 50-346  
License No. NPF-3  
Serial No. 1115  
January 25, 1985  
Page 2

Within Serial No. 1042, a completion date for the final emergency lighting evaluation was identified as January 1, 1985. As discussed above, the unavailability of the "Serious Station Fire" procedure until January, 1985, has made it necessary to determine a revised completion date for the emergency lighting final evaluation.

It has now been determined that the evaluation can be completed by June 30, 1985.

Very truly yours,



RPC:JSH:nlf  
cc: DB-1 NRC Resident Inspector