



THE UNIVERSITY OF TEXAS  
COLLEGE OF ENGINEERING  
AUSTIN, TEXAS 78712

Department of Mechanical Engineering  
Nuclear Engineering Program  
512-471-5136

May 14, 1985

Mr. Harold Denton  
Director of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

c/o Standardization and Special Projects Branch  
Atten: Document Control #50-602

Dear Mr. Denton:

The letter dated May 3, 1985 should be amended to request a latest facility completion date of December 31, 1988. The previous date (December 31, 1987) estimated project completion and should be supplemented by the enclosed latest date as we discussed by telephone with NRC staff.

Sincerely,

*Thomas L. Bauer*

Thomas L. Bauer  
Assistant Director  
Nuclear Engineering  
Teaching Laboratory

Approved:

*Dale E. Klein*  
Dale E. Klein

*Gerhard J. Fonken*  
Gerhard J. Fonken

TLB:bjm

cc: Dr. E.F. Gloyna  
Dr. H.G. Rylander  
Dr. H.L. Marcus  
Dr. H.A. Walls

8505200450 850514  
PDR ADOCK 05000602  
A PDR

Signed before me this 15th day of May, 1985.

*Patricia J. Shipper*  
Notary for the State of Texas.

My commission expires 3-30-89.

A020  
3/19