



**PUBLIC
SERVICE
INDIANA**

1000 East Main Street
Plainfield, IN 46168

July 3, 1979

Mr. Frank Hawkins, Inspector
NUCLEAR REGULATORY COMMISSION
Region #3

SUBJECT: Marble Hill Nuclear Generating Station - Units 1 and 2
PSI Overview Program

Dear Mr. Hawkins:

In accordance with the preliminary commitments made by PSI in the June 26, 1979 meeting (Ref: Attached Pre-Meeting Attendance List), PSI will establish a 100% "Overview Program" encompassing safety related concrete activities performed by the Gust K. Newberg Company. The program will consist of the following:

1. Gust K. Newberg has upgraded certain work and quality control procedures; based on the revisions, PSI has instituted a "Hold Point" program consisting of activities that cannot be gone beyond without PSI QC verification that the activity has been accomplished correctly. This verification will consist of actual physical inspections and surveillances performed and documented in accordance with approved procedures.
2. The "Hold Points" will be transmitted to the Newberg QA Supervisor on a periodic basis or until such time the "Hold Points" are changed or recinded.
3. Each "Hold Point" is predefined (See Attachment B).
4. The "Hold Point" program was instituted July 3, 1979 in order to "burn in" the system to demonstrate it's effectiveness.
5. PSI has augmented it's QC inspection and engineering staff (2 QC Engineers and 4 Level II Concrete Inspectors) to perform or surveil the activities.
6. PSI has performed and documented an indoctrination review and training session of the "Hold Point" program as well as the revised Newberg work and Quality Control procedures.

7908200295



PUBLIC
SERVICE
INDIANA

Letter To: ~~Frank Hawkins~~

-2-

July 3, 1979

7. PSI has implemented the program effective July 3, 1979 -
(Ref: Attachment C). ~~in accordance with CIP 3.8~~

Sincerely,

F. R. HODGES
Quality Assurance Manager

FRH/jk

Attachments

cc: R. Brown (w/att)
D. Shuter (w/att)
T. McLarty (w/att)
L. Crews (w/att)

J. Munster
P. M. Brown.
C. Munster.

ATTACHMENT B

DSN

REQUEST FOR INFORMATION
PLEASE RUSH REPLY
USE THIS FORM...SAVE YOUR TIME AND OURS

TO FCE GUY
N.M.H.
P.O. Box 40
New Washington, IN 47162



PLEASE FERRY TO
PUBLIC SERVICE INDIANA
MARBLE HILL FIELD OFFICE
P. O. Box 190
NEW WASHINGTON, IN 47162

SUBJECT:	Hold Points	SPEC. NO.	Y-2722/4-2511	DATE	7-3-79
----------	-------------	-----------	---------------	------	--------

GENTLEMEN:	REPLY OR REMARKS
In accordance with the	
meetings held at our office	
during the week of 6-25-79	
Hold Points will be in effect	
for Holders 1 through 5 for	
the remaining of this	
week on all concrete placement	
in the Turbine Red Waste/Service	
Plant and Cooling Towers.	
SIGNED: David H. Hunter 7/3/79	

U-41-133 1/78

FIELD OFFICE

POOR ORIGINAL

ATTACHMENT A

6/26/79

Pre Meeting Attendance

<u>Name</u>	<u>Position</u>	<u>Company</u>
DW. Hayes	Section Chief	USNRC
FC. Hawkins	Re-Inspector	"
C.C. Williams	Re-Inspector Section chief	USNRC
G. Fiorelli	BRANCH CHIEF	"
J.E. Foster	INVESTIGATION SPLST.	"
F.R. Hodges	MANAGER - QA	PSI
T.L. McLarty	QA Const. Supv.	PSI
DL Shuter	QC Eng.	PSI
R.M. Brown	Const PROJECT Supt.	PSI
W.T. Smith	Const. Field Office Supv.	P.S.I.
SK Farlow	Site Design Control Supervisor	PSI
A.M. Weiss	Structural Technologist	S&L
W.E. Ward	Const Manager	PSI
S.W. Shields	VP - ELECTRIC SYSTEM	PSI
J. COUGHLIN	VP - NUCLEAR	PSI

POOR ORIGINAL