

Georgia Power Company
Post Office Box 4545
230 Peachtree Street, N.W.
Atlanta, Georgia 30302
Telephone 404 522-6060

W. E. Ehrensperger
Senior Vice-President
Power Supply

December 21, 1979

Mr. L. S. Rubenstein, Acting Chief
Light Water Reactors Branch No. 4
Division of Project Management
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

NRC DOCKET NUMBERS 50-424 AND 50-425
CONSTRUCTION PERMIT NUMBERS CPPR-108 AND CPPR-109
ALVIN W. VOGTLE NUCLEAR PLANT - FOUNDATION
CONSTRUCTION AND WATER CONTROL MEASURES

Dear Mr. Rubenstein:

With reference to your December 10, 1979 letter, we are attaching a schedule we had prepared to address the concerns noted in Mr. J. P. O'Reilly's November 29, 1979 letter, a copy of which was sent to NRR, on the subject noted above. All of the recommendations outlined in your letter will be addressed in conjunction with this schedule and we expect to complete and submit all the requests for information in your letter no later than January 31, 1980.

Portions of the concerns noted in your letter have been addressed in our December 6, 1979 and December 12, 1979 letters to Mr. J. P. O'Reilly at I&E's Region II office, copies of which you received.

Should you have any questions or concerns, please inquire.

Yours truly,

W. E. Ehrensperger
W. E. Ehrensperger

WEE:db

cc: J. P. O'Reilly
R. A. Thomas
D. E. Dutton
J. A. Bailey
K. M. Gillespie
B. L. Lex
G. F. Trowbridge, Esq.

- 90002198

Boo!
SE
11

8001080 795

DATE 12/29/79
REV. NO. 0

VOGTLE NUCLEAR PLANT SCHEDULE FOR RESUMPTION OF BACKFILL

MRR RECORD	ITEM	ACTIVITIES	W/E	DEC 79				JAN 80				FEB				MAR			
				7	14	21	28	4	11	18	25	1	8	15	22	29	7	14	21
1	1	PIEZOMETERS			INSTALL PERM PIEZOMETERS			EVAL PIEZOMETER DATA											
3	2	SURFACE DRAINAGE			REPAIR DRAINAGE			INSTALL SURFACE DRAINAGE											
5	3	SETTLEMENT																	
2	4	DEWATERING (WELL POINTS)			INSTALL WELL POINTS			INSTALL WELL POINTS											
4	5	ENGINEERING EVALUATION OF FOUNDATIONS & METHODS OF REPAIR																	
6	6	CONTAIN. NO. 1/TUNNEL																	
7	7	TURBINE BLDG./SHAFTS																	
8	8	CONTAINMENT NO. 1																	
9	9	CONTAINMENT NO. 2/TUNNEL																	
10	10	NORTH OF BUX. BLDG.																	
11	11	CONTAINMENT NO. 2																	
12	12	TURBINE BLDG. SLOPE																	
13	13	FSAR REVIEW & RESPONSE																	

LEGEND:
 Δ - PLANNED MILESTONES
 A - COMPLETED MILESTONES
 □ - INFORMATION PRESENTED TO NRC

POOR ORIGINAL

90002199