

Docket Nos. 50-352
and 50-353

APR 23 1981

DISTRIBUTION
Dockets
NRC PDR
LB#2 Reading
ASchwencer
DSells
DCalkins
MService
OI&E(3)
ACRS(16)
RTedesco
DEisenhut/RPurple
GLainas
TNovak
MAnderson, MPA

MEMORANDUM FOR: Robert L. Tedesco, Assistant Director
for Licensing
Division of Licensing

THRU: A. Schwencer, Chief
Licensing Branch #2
Division of Licensing

FROM: G. Donald Calkins, Project Manager
Licensing Branch #2
Division of Licensing

SUBJECT: FUEL LOADING DATES FOR LIMERICK UNIT NOS. 1 & 2

In their letter of January 2, 1981, Philadelphia Electric Company stated, "Our official fuel load date for Unit No. 1 is October 1984, although we are targeting to complete construction on Unit No. 1 and load fuel in July 1984." Their FSAR page 1.1-2, which was tendered on March 17, 1981, states, "Fuel loading of LGS Unit No. 1 is scheduled for October 1984" and "Fuel loading of LGS Unit No. 2 is scheduled for October 1986."

It is recommended that we use these dates now as the applicant estimates of construction completion:

Unit No. 1 October 1984

Unit No. 2 October 1986

NRC staff estimates suggest these dates are optimistic. The Caseload Forecast Panel may wish to investigate.



G. Donald Calkins, Project Manager
Licensing Branch #2
Division of Licensing

POOR ORIGINAL

OFFICE	DL:LB#2	DL:LB#2	DL:L				
SURNAME	DCalkins:lb	ASchwencer	810429-0051				
DATE	4/6/81	4/6/81					