

## METROPOLITAN EDISON COMPANY

Subsidiary of General Public Utilities Corporation

Subject SDS ADDITIONAL INFORMATION

Location

TMI

Date

April 30, 1981  
LM2-81-0091

To



The purpose of this memo is to provide you with an update of the status of commitments concerning the SDS Safety Review. Each enumerated item below corresponds to the numbering on the listing of "Commitments from Licensee for SDS Safety Review."


1. Letter submitted on April 24, 1981 (LL2-81-0105). Letter withdrawn. To be addressed in memo.
2. a. Work is proceeding. Submittal of the SDD is expected on May 5, 1981.  
b. Complete. Our letter (LL2-81-0093) dated April 3, 1981.
3. N/A.
4. Processing strategy plan has been preliminarily developed. Upon concurrence by the TAG, expected by April 30, 1981, it will be submitted to you. The submittal can be expected on May 5, 1981.
5. The PCP has been submitted to you, as a preliminary document, on April 24, 1981 (LM2-81-0088). Upon concurrence by the TAG, expected by April 30, 1981, it will be submitted to you. The submittal can be expected on May 5, 1981.
6. Work is proceeding. Submittal to you is expected by May 8, 1981.
7. Complete. Our letter (LL2-81-0109) dated April 30, 1981.
8. See 2a above.
9. See 2a. above.
10. Work is proceeding to evaluate the airborne source term during dewatering. We expect to provide this submittal to you on May 8, 1981.
11. Complete. Our memo (LM2-81-0085) dated April 22, 1981.
12. Complete. Our letter (LL2-81-0093) dated April 3, 1981.
13. Complete. Our letter (LL2-81-0110) dated April 24, 1981.

1981 APR 30 PM 3 01

J.S. NOBLE  
GENERAL MANAGER  
METROPOLITAN EDISON COMPANY

8105210530

14. Work is proceeding. We expect to submit this response on May 1, 1981.
15. Complete. Our letter (LL2-81-0109) dated April 29, 1981.
16. Complete. Our memo (LM2-81-0074) dated April 8, 1981.
17. Complete. Our memo (LM2-81-0088) dated April 24, 1981.
18. Work is proceeding. Submittal to you is expected by May 8, 1981.
19. Work is proceeding. Submittal to you is expected by May 8, 1981.
20. Partial submittal. Additional submittals to be made as information is available.
21. Complete. Our memo (LM2-81-0077) dated April 20, 1981.
22. See #4 and #5 above.
23. Complete. Our letter (LL2-81-0101) dated April 24, 1981.

  
G. K. Hovey  
Vice-President and Director, TMI-2

GKH:LJL:djb

cc: J. J. Barton  
J. A. Brummer  
C. P. Deltete  
J. C. DeVine  
B. D. Elam  
E. D. Fuller  
G. K. Hovey

L. P. King  
L. J. Lehman, Jr.  
R. J. McGoey  
T. R. Osterhoudt  
H. J. Phillips  
P. E. Ruhter  
G. R. Skillman