

Sandia National Laboratories

Albuquerque, New Mexico 87185

date: October 19, 1983

→ to: H. S. Phillips, USNRC/RIV
R. F. Heishman, USNRC/OIE

B. E. Bader

from: B. E. Bader, SNL/6445

subject: Status Report for Sept 1983 -- Equipment Qualification
Inspection Program (EQIP) A1650

During September 1983, consultation was provided to
NRC, RIV for five inspections.

<u>Date</u>		<u>Sandia Participants</u>
August 29- September 2	Systems	L. Bustard/J. Benson
August 29- September 2	West. House, NTD	E. Salazar
September 19- September 23	Westinghouse, Canada	E. Salazar
September 19- September 23	General Electric, Valley Forge	P. Bennett/L. Bustard
September 26- September 30	General Electric, San Jose	P. Bennett/L. Bustard

Sandia's Cost-Budget Report estimates that the following manpower and costs were billed to the EQIP program during September. Travel costs may not fully reflect September's actual costs because of billing delays. All figures are rounded to the nearest 1K.

Copy to:

USNRC/RIV	D. Meyer
USNRC/OIE	M. Peranich
USNRC/RIV	U. Potapovs
3152	W. L. Garner, Form 426
6400	A. W. Snyder
	Attn: R. Cochrell, #0711.060
6445	B. E. Bader, File 7.1.3
6445	J. J. Benson
6445	L. D. Bustard
6445	E. A. Salazar
6446	L. L. Bonzon

8506190345 850327
PDR FOIA
CURRAN84-863 PDR

H. S. Phillips
R. F. Heishman

-2-

October 19, 1983

Estimated September Costs

	<u>Current Month</u>	<u>Year-to-Date</u>
I. Direct manpower (man months of charged effort)	3.1	27.6
II. Direct Loaded Labor Costs	24K	235K
Material and Services	---	4K
Computer (ADP Support)	---	---
Purchases	1K	3K
Travel	<u>6K</u>	<u>35K</u>
Total	30K	277K