

UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D. C. 20555

Docket 50-263

June 25, 1976

PDR

R. E. Heineman, Director, DSS

TECHNICAL ASSISTANCE REQUEST NO. ORB-3-105, REVISION 3

Your assistance is requested in the following:

PLANT NAMES: Oyster Creek Nuclear Generating Station, Nine Mile Point Unit 1, Pilgrim 1, Dresden Units 2 and 3, Millstone Unit 1, Quad Cities Units 1 and 2, Monticello, Peach Bottom Units 2 and 3, Browns Ferry Units 1, 2 and 3, Vermont Yankee, Hatch Units 1 and 2, Brunswick Units 1 and 2, Duane Arnold Energy Center, Cooper, Fitzpatrick, Enrico Fermi Unit 2, and Hope Creek Units 1 and 2.

DOCKETS NOS.: 50-219, 50-220, 50-237, 50-245, 50-249, 50-254, 50-259, 50-260, ~~50-263~~, 50-265, 50-271, 50-277, 50-278, 50-293, 50-296, 50-298, 50-321, 50-324, 50-325, 50-331, 50-333, 50-341, 50-354, 50-355, and 50-366.

RESPONSIBLE BRANCH: Operating Reactors Branch #3 (ORB3)


CONTACT: John Guibert (x27872)

SYSTEMS SAFETY BRANCH: Containment Systems Branch

TARGET COMPLETION DATE: (see Enclosure)

DESCRIPTION OF REQUEST: This is a revision of TAR ORB-3-105.

This revision changes the target completion date from March 15, 1976 to October 22, 1976. This revised schedule has been agreed to by all parties to the review and is based on a more detailed analysis of the review requirements. The revised review schedule is shown in the enclosure.

  
Victor Stello, Jr., Director  
Division of Operating Reactors

Enclosure:  
Revised Review Schedule for  
Mark I Short Term Program

# ENCLOSURE

## REVIEWED REVIEW SCHEDULE FOR

### MARK I SHORT TERM PROGRAM

	June	July	August	September	October
1. 1/12 Scale Test Report Received.	6/1/76				
2. Meeting with Mark I Owners Group to discuss structural acceptance criteria for plant unique analyses.	6/2/76				
3. Responses to first round of questions received.	6/18/76				
4. Addendum 2 (Load Document) to Short Term Program Final Report Received.	6/18/76				
5. Meeting with Mark I Owners Group to discuss NRC comments on Q-1 responses.		7/7/76			
6. Meeting with Mark I Owners Group to discuss reassessment of Long Term Program Tasks.		7/8/76			
7. Plant Unique Analyses Received.		7/21/76 thru	8/16/76		
8. Review of Plant Unique Analyses completed. Commitments for required structural modifications obtained from licensees.				9/24/76	
9. Technical Branches provide evaluation to BOR—ADOR on the Short Term Program results and proposed Long Term Program.					10/6/76
10. BOR issues Safety Evaluation Report on Mark I Containment.					10/22/76