



KANSAS GAS AND ELECTRIC COMPANY

GLENN L KOESTER
VICE PRESIDENT - NUCLEAR

July 1, 1985

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

KMLNRC 85-171

Re: Docket No. STN 50-482

Ref: NRC Letter from HLThompson to All Operating
Reactor Licensees, Implementation of Integrated
Schedules for Plant Modifications (Generic
Letter 85-07) dated 5/2/85

Subj: Response to Generic Letter 85-07

Dear Mr. Denton:

Attached is Kansas Gas and Electric Company's response to the survey requested by the Referenced generic letter concerning the Integrated Living Schedules for plant modifications. This survey describes our intentions and does not constitute new commitments.

If you have any questions concerning this subject, please contact me or Mr. Otto Maynard of my staff.

Yours very truly,

Glenn L Koester

GLK:bb

Attach

xc:PO'Connor (2), w/a

JCummins, w/a

8507050168 850701
PDR ADOCK 05000482
P PDR

ENCLOSURE 2

RESPONSE FORMAT - GENERIC LETTER 85-07

PLANT NAME: Wolf Creek Generating Station

UTILITY: Kansas Gas and Electric Company

I. INTENTIONS

- A. Intend to work with the staff to develop an ILS _____
- B. Have reservations that must be resolved before developing ILS _____
- C. Do not presently intend to negotiate an ILS with the staff X *
- D. Plan to implement an informal ILS only X *

II. STATUS

A. If you answered I.A above:

1. Have you settled on a method for prioritizing the work at your plant(s)?

Circle One: Yes No

If yes, select best description:

Engineering judgement _____

Analytic Hierarchy process _____

Risk based analysis _____

Cost-benefit analysis _____

Other (please describe) _____

If no, provide estimated date for selecting a methodology: _____

Date

or

If not presently available, provide estimated date for scheduling the selection of a methodology: _____

2. What is your estimated date for making a submittal to the NRC- _____

or

If not presently available, planned date for scheduling a submittal to the NRC _____

B. If you answered I.B above:

1. Please explain your reservations on separate sheet(s) or provide your schedule for supplying an explanation

See separate sheet(s)

or

Separate submittal scheduled for

(Date)

2. If available to meet with the staff to discuss your concerns, propose a time frame for such a meeting and provide a contact that can make arrangements

Contact/Time Frame _____

Phone Number _____

C. If you answered I.C

1. Would you be willing to meet with the staff to discuss the development of an ILS for your facility(s)?

Circle One: Yes * No

If yes, propose a time frame for such a meeting and provide a contact that can make arrangements.

Contact _____ Otto L. Maynard

Time Frame _____ Late Fall 1985

Phone Number _____ (316) 261-6796

If no, any constructive comments you have would be appreciated.

III. ADDITIONAL ITEMS

Please make any suggestions you may have as to how a utility sponsored availability/reliability project might be credited for plant safety enhancement. Provide additional constructive comments as appropriate.

See Attached.

* See Section III.

Response to Generic Letter 85-07 (Continued)

III ADDITIONAL ITEMS

Currently, Wolf Creek Generating Station has only a few NRC mandated plant modifications remaining to be completed. Furthermore, there are no major owner originated changes identified at this time. Therefore, WCGS should be able to complete all mandated changes by the required or previously agreed upon dates.

If our situation changes and additional major modifications are required, KG&E would be willing to work with the NRC on an Integrated Living Schedule for the benefit of both parties.