


VERMONT YANKEE NUCLEAR POWER CORPORATION



RD 5, Box 169, Ferry Road, Brattleboro, VT 05301

FVY 85-61

REPLY TO

ENGINEERING OFFICE

1671 WORCESTER ROAD
FRAMINGHAM, MASSACHUSETTS 01701
TELEPHONE 617-872-8100

July 1, 1985

U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attention: Office of Nuclear Reactor Regulation
Mr. Domenic B. Vassallo, Chief
Operating Reactors Branch No. 2
Division of Licensing

Reference: a) License No. DPR-28 (Docket No. 50-271)
b) Letter, USNRC to All Operating Reactors, Generic Letter
82-33, Supplement 1 to NUREG 0737 - Requirements for
Emergency Response Capability, dated 12/17/82
c) Letter, VYNPC to USNRC, FVY 83-85, dated 8/4/83
d) Letter, USNRC to VYNPC, NVE 84-128, dated 6/12/84
e) Letter, VYNPC to USNRC, FVY 84-64, dated 6/19/84
f) Letter, USNRC to VYNPC, NVE 84-223, dated 10/11/84
g) Letter, USNRC to VYNPC, NVE 85-124, dated 6/7/85

Dear Sir:

Subject: Vermont Yankee Detailed Control Room
Design Review Summary Report (DCRDR)

By letter dated October 11, 1984 [Reference f)], Vermont Yankee was required to submit a summary report for the Detailed Control Room Design Review (DCRDR), in accordance with the Order Confirming Licensee Commitments on Emergency Response Capability, dated June 12, 1984 [Reference d)]. The Vermont Yankee Detailed Control Room Design Review Summary Report is herein provided as Enclosure 1 to this letter. This report provides a list of the Human Engineering Discrepancies (HED's) identified, the modifications planned to address these discrepancies and the schedule for implementation of those modifications. In addition, it describes any variations in the conduct of the DCRDR from the program plan provided in our transmittal of June 19, 1984 [Reference e)].

The report of your staff's April 1-4, 1985 In-Progress Audit of Vermont Yankee's DCRDR [Reference g)] was not received in time to be incorporated in the enclosed summary report. The In-Progress Audit results are currently under review. We do note that the task analysis enhancement effort discussed during

8507050321 850701
PDR ADOCK 05000271
F PDR

A003
11/10

VERMONT YANKEE NUCLEAR POWER CORPORATION


U.S. Nuclear Regulatory Commission
July 1, 1985
Page 2

the audit exit interview has been initiated by our contractors, General Physics, with completion scheduled for the end of the year. These efforts will be factored into the schedules provided in the summary report. A supplemental submittal addressing these enhanced and revised schedules will be provided by September 1985.

We trust that the enclosed summary report is deemed acceptable; however, should you have any questions or require additional information concerning this subject, please contact us.

Very truly yours,

VERMONT YANKEE NUCLEAR POWER CORPORATION



Warren P. Murphy
Vice President and
Manager of Operations

/dm