



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D. C. 20555

JUL 03 1985

Docket Nos.: 50-445
and 50-446

MEMORANDUM FOR: Chairman Palladino
Commissioner Roberts
Commissioner Asselstine
Commissioner Bernthal
Commissioner Zech

FROM: Vincent S. Noonan, Director
for Comanche Peak Project
Division of Licensing
Office of Nuclear Reactor Regulation

SUBJECT: BOARD NOTIFICATION - SUMMARY OF MEETING BETWEEN NRC STAFF
AND TEXAS UTILITIES TO BRIEF NRC MANAGEMENT ON THE DEVELOP-
MENT OF THE APPLICANT'S PROGRAM PLAN - COMANCHE PEAK
(BOARD NOTIFICATION NO. 85-068)

This Notification is being provided to the Commission in accordance with the revised Commission's notification policy of July 6, 1984, to inform the Commission on all issues on the cases before the Commission.

On June 13 and 14, 1985, a meeting was held with Texas Utilities and the NRC staff to discuss the Applicant's Program Plan. The meeting summary, slide presentation, and transcript are enclosed. The meeting was requested by the NRC staff to get a status on the development of the Applicant's Program Plan which is to address all issues needed to reach a licensing decision on Comanche Peak. The Program Plan will address all concerns expressed to date from all sources and do sampling in other areas as well in order to provide reasonable assurance that the plant has been both designed and constructed in accordance with regulatory requirements. As part of the program, Texas Utilities identified some of the following activities:

1. Changes are being made in Texas Utilities management within the nuclear organization.
2. Stone and Webster will be reevaluating all ASME Class 2 and 3 pipe supports larger than 2" (and all Class 1 supports not designed by Westinghouse). This involves about 9000 supports, with a scheduled complete date of December 20, 1985.

8507090258


N005

~~N005~~
1/1

JUL 03 1985

3. Ebasco will be reevaluating electrical cable tray and conduit supports.
4. The Comanche Peak Response Team (CPRT) will be responding to the NRC Technical Review Team findings identified in SSER's 7 through 11 in the areas of QA/QC, protective coatings, test programs, electrical/instrumentation, mechanical/piping, civil/structural and miscellaneous.

The parties to the proceeding are being notified by copy of this memorandum.



Vincent S. Noonan, Director
for Comanche Peak Project
Division of Licensing
Office of Nuclear Reactor Regulation

cc: P. Bloch, ASLB
W. Jordan, ASLB
K. McCollom, ASLB
E. Johnson, ASLB
H. Grossman, ASLB
SECY (2)
EDO (1)
OGC
OPE
ACRS (10)
Parties to the Proceeding
See next page

JUL 03 1985

MEETING SUMMARY DISTRIBUTION

Docket File
NRC PDR
L PDR
NSIC
PRC System
LB#1 Reading File
Project Manager A. Vietti
M. Rushbrook
Attorney, OELD
R. Hartfield*
OPA*

OTHERS

NRC Participants

V. Noonan
R. Martin
D. Eisenhut
D. Landers
R. Bosnak
L. Shao
J. Calvo
A. Marinos
R. Keimig
J. Milhoan
J. Youngblood
S. Black
J. Axelrad
J. Treby
C. Trammell
H. Livermore
J. Gagliardo
P. Check
R. Denise
E. Jordan
R. Vollmer
L. Chandler
A. Patterson

bcc: Applicant & Service List

*Caseload Forecast Panel Visits