

**Florida
Power**
CORPORATION

July 17, 1985
3F0785-19

Director of Nuclear Reactor Regulation
Attention: Mr. John F. Stolz, Chief
Operating Reactors Branch #4
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Subject: Crystal River Unit 3
Docket No. 50-302
Operating License No. DPR-72
NUREG 0737, Supplement 1
Proposed Schedule for Implementation of Requirements
for Emergency Response Capability Revision

Dear Sir:

Florida Power Corporation (FPC) submitted the annual schedule update for the subject referenced commitments in a letter dated April 9, 1985. Attachment 2, Item 5.1.C of that letter stated that FPC will assess which engineering discrepancies are significant and should be corrected. The schedule for completion of this item was the 2nd Quarter of 1985. This work was completed and reported as part of the summary report submitted in the letter dated June 17, 1985. Attachment 2, Item 5.1.D of the April 9, 1985 letter stated that FPC will verify that each selected detailed control room design review (DCRDR) design improvement will provide the necessary correction and can be safely introduced into the control room. The scheduled completion date for this item was the 2nd Quarter of 1985.

This item cannot be completed at this time because of the unknown modifications associated with additional work FPC is performing as a result of the NRC in-progress audit. As stated in our June 17, 1985 letter, the schedule for any


8507230171 850717
PDR ADDCK 05000302
F PDR

A003
40

July 17, 1985
3F0785-19
Page 2

modifications resulting from the additional evaluations will be submitted on or before March 31, 1986. At that time, FPC will respond to this item. The modifications which resulted from the completed DCRDR will be completed in Refuel VI.

Sincerely,

A handwritten signature in cursive script, appearing to read "G. R. Westafer".

G. R. Westafer
Manager, Nuclear Operations
Licensing and Fuel Management

EMG/feb

Attachment