

# DECLASSIFICATION/MODIFICATION OF CONTRACT

Eight (8)

SEP 23 1985

RFPA No. ADM-64-247

U.S. Nuclear Regulatory Commission  
Division of Contracts  
Washington, D.C. 20555

CODE

CODE

NAME AND ADDRESS OF CONTRACTOR (Use street, county, State and ZIP Code)

Sub: The Maxima Corporation  
7315 Wisconsin Avenue  
Bethesda, MD 20814  
Prime: U.S. Small Business Administration  
Washington District Office  
1111 18th Street, N.W.  
Washington, D.C. 20417

SA AMENDMENT OF SOLICITATION NO

NO DATED (SEE ITEM 11)

10A MODIFICATION OF CONTRACT/ORDER NO  
NRC-10-84-247  
SB3-84-2-6114

10B DATED (SEE ITEM 12)

2/15/83

CODE

FACILITY CODE

11 THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as follows: The hour and date specified for receipt of offers is extended ☐ is extended ☐ is not extended.

12 ACCOUNTING AND APPROPRIATION DATA (If required):  
B&R No.: 46-20-25-302 Appro. No.: 31X0200.405 Amount: \$32,394.40

13 THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.  
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority): THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Specify changes) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 63.103(b)

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF

D OTHER (Specify type of modification and authority)

8509260534 850923  
PDR CONTR  
NRC-10-84-247 PDR

E IMPORTANT Contractor ☐ is not ☒ is required to sign this document and return 4 copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Issued by DCF upon heading, including solicitation item number, matter, when, how, by whom)  
The purpose of this modification is to provide for the conversion of the current computer system into one using an IBM PC/XT and to provide funds for this purpose. In addition, this modification provides additional funds, exclusive of that for the conversion effort, to cover an anticipated overrun due to increased costs associated with the computer usage of this contract. Accordingly, the subject contract is revised as follows:

The contractor shall convert the current computer system into one which uses an IBM PC/XT. With the exception involving the fixed price, which was negotiated on September 4, 1985 between the contractor and the Government, for the conversion process, the contractor shall perform the effort in accordance with its proposal of March 29, 1985, with reference to Option 2, and revised proposal of August 15, 1985. Both proposals are

15 NAME AND TITLE OF SIGNER (Type or print)

15A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

SEE SIGNATURE PAGE

16 CONTRACTOR/OFFEROR

16C DATE SIGNED

16B UNITED STATES OF AMERICA

16C DATE SIGNED

Signature of person authorized to sign

BY

Signature of Contracting Officer

incorporated herein by this reference.

2. Article IV - Consideration and Payment is revised to include Paragraph C as follows:

C. Fixed Price for Conversion Process

The fixed price for the conversion process only is \$22,653.40.

3. Paragraph A, entitled "Estimated Cost and Fixed Fee" of Article IV, is hereby deleted in its entirety and the following is substituted in lieu thereof:

A. Estimated Cost and Fixed Fee (Exclusive of Price of Conversion Process)

It is estimated that the total cost to the Government for full performance of the work set forth in this contract, exclusive of the conversion effort, will be \$268,992 of which the sum of \$259,579 represents the estimated reimbursement costs, and of which \$18,413 represents the fixed fee.

The total cost, inclusive of the price for the conversion process and the overall performance, of this contract is \$291,645.40.

4. Article II- Period of Performance, is revised to include the below paragraph which addresses the period of performance for the conversion process only. Therefore, Article II is revised as follows:

The conversion process shall be completed within sixty (60) days after the contractor's receipt and installation thereof of the Government Furnished Material set forth in Article VII herein.

5. Article VII- Government Furnished Material, is revised to include the following:

<u>Item No.</u>	<u>Description</u>	<u>Schedule</u>
1.	One PC/XT (which must utilize the standard NRC configuration which consist of the information addressed in the Government's letter of August 9, 1985 to the contractor)	September 27, 1985
2.	NRC Standard Support Software (to be used with the PC/XT)	September 27, 1985

TRIPARTITE AGREEMENT

SIGNATURE PAGE

SUBCONTRACTOR:

Maxima Corporation

BY: Mary M. Blevins

NAME: MARY M. BLEVINS

TITLE: Controller & Assistant Treasurer

DATE: SEP 18 1985

PRIME CONTRACTOR:

U.S. Small Business Administration

BY: Mary E. Thomas

NAME: MARY E. THOMAS

TITLE: CONTRACTING OFFICER

DATE: 9/23/85

PROCURING OFFICE:

U.S. Nuclear Regulatory Commission

BY: Elois Wiggins

NAME: Elois Wiggins

TITLE: Contracting Officer

DATE: 9/16/85