



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 18 1996

International Technology Corporation
ATTN: Nick Fiscina
312 Directors Drive
Knoxville, Tennessee 37923

Dear Mr. Fiscina:

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 7 UNDER
CONTRACT NO. NRC-26-91-292

Based on your September 30, 1996, facsimile submittal and subsequent telephone conversation on November 20, 1996, with Brenda DuBose of my staff, your organization is requesting payment of costs billed in the amount of \$300.00 for closeout fees. It is brought to your attention that the NRC does not pay costs billed for closeout fees and therefore, costs billed in the amount of \$300.00 is disallowed.

As a result of the above, a unilateral decision has been made by the Contracting Officer to deobligate excess funds under the subject task order. Therefore, Modification No. 2 to Task Order No. 7 dated June 19, 1996, which expired on September 15, 1993, is hereby rescinded.

Based on our records there are excess funds remaining under the subject task order. Pending completion of all required closeout requirements, it is necessary to deobligate excess funds remaining under the task order for other immediate agency requirements. As a result, funds in the amount \$1,551.95 are hereby deobligated from the subject task order.

Accounting and appropriation data for this modification is as follows:

B&R No.	382-19-301-400
JOB Code	L15833
BOC	2542
APPN No.	31X0200
Deobligation Amount:	\$1,551.95

A summary of obligations for this task order from the date of award through the date of this action is provided below:

Total FY93 obligation:	\$17,715.02
Total FY97 deobligation:	\$ 1,551.95

Cumulative total of NRC Obligations: \$16,163.07

This modification deobligates funds in the amount of \$1,551.95.

230018


DF02/0

Contract No. NRC-26-91-292
Mod. 3 to Task Order No. 7
Page 2 of 2

The issuance of this task order modification does not change any other terms or conditions of the subject task order.

Should you have any questions concerning this modification, please feel free to contact Brenda J. DuBose, Contract Specialist on (301) 415-6578.

Sincerely,

A handwritten signature in cursive script, appearing to read "M J Mattia", with a horizontal line extending from the end of the signature.

Mary Jo Mattia, Contracting Officer
FIP Acquisition Branch
Division of Contracts

Enclosure:
As stated