


NRC FORM 255 (10-76)		CONTRACT NUMBER NRC-04-82-020	
		MODIFICATION NUMBER Five (5)	
		<input type="checkbox"/> NEW <input checked="" type="checkbox"/> MODIFICATION	
		OTHER (Specify)	
NOTIFICATION OF CONTRACT EXECUTION			
TO: Ray Gustave <div style="text-align: center;">(Title)</div> Office of Nuclear Regulatory Research <div style="text-align: center;">(Organization)</div> FROM:  Deborah A. Hawkins 9/26/85 <div style="text-align: right;">(Date)</div> Contract Administrator Technical Contracts Branch DIVISION OF CONTRACTS, ADM		CONTRACT BASED ON: AUTHORIZATION NUMBER RES-82-020 DATE CONTRACT CHANGES PER THIS ACTION Modification issued to extend period of performance from September 30, 1985 to December 31, 1985. Also, revises Appendix B Table 2.1 - Schedule and Major Milestones (NO-COST EXTENSION)	
CONTRACTOR (Name & Location) Westinghouse Electric Corp Water Reactor Nuclear Tech. Division Pittsburgh, PA 15230 Elect. Power Res. Inst. 3412 Hillview Avenue Palo Alton, CA 94303		EXECUTION DATE 9/18/85 TYPE OF CONTRACT Cost Sharing	
PROJECT TITLE "Transient Prototypical Steam Generator (MB-2) Research Testing Program"		PERIOD OF PERFORMANCE 9/30/82 - 9/39/85	
		PRINCIPAL INVESTIGATOR Mike Young - Westinghouse	
		NRC AUTHORIZED REPRESENTATIVE Joram Hopinfeld, RES =	
FUNDING	B&R NUMBER 601920	F.N. NUMBER B-8252	AMOUNT No Change
	NEW NRC FUNDS		\$
	TOTAL FY 85 FUNDING		\$ \$187,186.50
	TOTAL NRC OBLIGATIONS		\$ \$1,037,240.83
GOVERNMENT PROPERTY Yes		ATTACHMENT(S): Mod # 4 CONTRACT DOCUMENT (_____)	