

Modification No. 5  
Contract No.:  
NRC-04-82-020

SUPPLEMENTAL AGREEMENT  
BETWEEN  
WESTINGHOUSE ELECTRIC CORPORATION  
AND  
ELECTRIC POWER RESEARCH INSTITUTE, INC.  
AND  
THE U.S. NUCLEAR REGULATORY COMMISSION

THIS SUPPLEMENTAL AGREEMENT, effective the 30th day of September 1985, by and between the UNITED STATES OF AMERICA (hereinafter referred to as the "Government"), as represented by the UNITED STATES NUCLEAR REGULATORY COMMISSION (hereinafter referred to as the "Commission") and WESTINGHOUSE ELECTRIC CORPORATION, a corporation duly organized and existing under the laws of the State of Pennsylvania with its principal office in Pittsburgh, Pennsylvania (hereinafter referred to as the "Contractor"), and ELECTRIC POWER RESEARCH INSTITUTE, INCORPORATED, a not-for-profit corporation duly organized and existing under the laws of the District of Columbia, with principal offices in Palo Alto, California (hereinafter referred to as the "Institute")

WITNESSETH THAT:

WHEREAS, the Contractor has been performing work under the "MB-2 Phase I" Contract No. NRC-04-82-020;

WHEREAS, the parties desire to modify Contract No. NRC-04-82-020 as hereinafter provided, and this supplemental agreement is authorized by law, including the Federal Property and Administration Services Act of 1949, as amended, the Atomic Energy Act of 1954, as amended, and the Energy Reorganization Act of 1974, as amended;

Accordingly, the following revisions are accomplished:

Article II - Period of Performance, is revised to extend the performance period. Article II shall read, "The Period of Performance for Phase II shall commence on January 1, 1985 and shall continue through December 31, 1985. This shall be accomplished at no additional cost to the participating parties of the aforementioned supplemental agreement."

8510010258 850918  
PDR CONTR  
NRC-04-82-020 PDR

Modification No. 5  
Contract No.:  
NRC-04-82-020

Appendix B - Prototypical Steam Generator Transient Test Program - Phase II

Table 2.1 - Schedule and Major Milestones, is revised as follows:

Item 11. Complete review of test analysis conclusions	10/04/85
Item 12. Complete Task 5 (Data Analysis)	12/31/85

All other terms and conditions of this supplemental agreement remain unchanged.

IN WITNESS WHEREOF, the parties have executed this contract.

U.S. NUCLEAR REGULATORY COMMISSION

BY: Paul J. Edgeworth 9/13/85  
Paul J. Edgeworth, Chief  
Contract Administration Section  
Technical Contracts Branch  
(Title)

ELECTRIC POWER RESEARCH INSTITUTE, INC.

BY: A. O. Farrak  
A. O. FARRAK  
Manager, Contract Administration  
SEP 18 1985  
(Title)

WESTINGHOUSE ELECTRIC CORPORATION

BY: Joseph P. Kozul 9/16/86  
Manager, Technology Programs & Marketing  
(Title)